MEMORANDUM

Date: October 2, 2007
To: Honorable Chairman Bruno A. Barreiro
I No. 18(A){5
and Members, Board of County Commissioners Agenda Ttem No (a) (5)
From: S
Subject: Emergency Award in the Kount of $6,418,275.40 to Refurbish the NW 17 Avenue Bascule Bridge

Over the Miami River, Located Within Commission Districts 3 and 5 - Project No: 20070495;
Contract No: 20070495

Recommendation

This Emergency Award for Construction Contract No. 20070495 between PCL Civil Constructors, Inc. and Miami-
Dade County has been prepared by the Public Works Department (PWD) and is recommended for approval pursuant
to Resolution No: 920-07 Adopted by the Board of County Commissioners (BCC) on July 24, 2007.

Scope
PROJECT NAME:

PROJECT NO:

CONTRACT NO:

PROJECT DESCRIPTION:

PROJECT LOCATION:

PRIMARY COMMISSION
DISTRICT:

APPROVAL PATH:

USING DEPARTMENT:

MANAGING
DEPARTMENT:

Refurbish the NW 17 Avenue Bascule Bridge Over the Miami River, located within
Commission Districts 3 and 5

20070495
20070495

This project consists of, but is not limited to, the following: furnishing all supervision,
labor, required materials, equipment, tools and performing all operations necessary for
the coordination of all work, modification and renovation of the NW 17 Avenue
Bascule Bridge over the Miami River. The proposed project also consists of repairing
and restoring unsound and spalled concrete members of the bridge structure,
repairing deteriorated structural steel, reinforcing steel corrosion, replacing the steel
roadway floor and the center locks of the bridge, removing existing paint {including
lead abatement), painting structural steel, and various miscellaneous repairs as
indicated in the design plans.

NW 17 Avenue Bascule Bridge over the Miami River

Districts 3 and 5

Board of County Commissioners R-920-07

Public Works Department

Public Works Department
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Fiscal Impact/ Funding Source

FUNDING SOURCE:

PTP FUNDING:
GOB FUNDING:

CAPITAL BUDGET
PROJECTS:

BID PACKAGES ISSUED:
BIDS RECEIVED:

CONTRACT PERIOD:

CONTINGENCY PERIOD:

IG FEE INCLUDED IN
BASE CONTRACT:

ART IN PUBLIC PLACES:
BASE ESTIMATE:

BASE CONTRACT
AMOUNT:

CONTINGENCY

ALLOWANCE (SECTION 2-

8.1 MIAMI DADE COUNTY
CODE):

SOURCE AMOUNT
Road Impact Fee (RIF) District 2. Any other applicable funding $6.418.275.40
sources may subsidize this project.

No
No

AWARD
BUDGET PROJECT / DESCRIPTION ESTIMATE

6039641-REFURBISH NW 17 AVENUE BRIDGE $3,686,000.00
Book Page: 74  Funding Year: 2006-07 Adopted Budget Book
From prior years' funding.

(The total available funding from prior years is $3,686,000).
6039641-REFURBISH NW 17 AVENUE BRIDGE $1,065,000.00
Book Page: 74  Funding Year: 2006-07 Adopted Budget Book for

FY 2006-07.
(The total available funding for this FY is $1,065,000).

6039641-REFURBISH NW 17 AVENUE BRIDGE $1,667.275.40

Book Page: 76  Funding Year: 2007-08 Proposed Capital Budget
Book. Additional funding has been aliocated to this project and will be
reflected in the upcoming 2007-08 Adopted Capital Budget.

(The total funding aliocated to this project will be $7,065,000).

Project Totals: $6,418,275.40

24

260 Calendar Days: the construction phase of this contract is 200 days and the
operational testing period is 60 days.

26
Yes
No

$6,110,842.22

$5,806,614.00

TYPE PERCENT AMOUNT COMMENT

Infrastructure 10% $580,661.40

A
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OFF-DUTY LAW

ENFORCEMENT OFFICER :

PERMIT FEES :

TOTAL DEDICATED
ALLOWANCE:

TOTAL AMOUNT:

Track Record / Monitor

EXPLANATION

BID OPEN DATE:
BID BOND EXPIRES:
BID VALID UNTIL:

ESTIMATED NOTICE TO
PROCEED:

PRIME CONTRACTOR:
COMPANY PRINCIPAL:
COMPANY QUALIFIERS:

COMPANY EMAIL
ADDRESS:

COMPANY STREET
ADDRESS:

COMPANY CITY-STATE-
ZIP:

YEARS IN BUSINESS:

PREVIOUS EXPERIENCE
WITH COUNTY IN THE
LAST FIVE YEARS:

SUBCONTRACTORS AND
SUPPLIERS (SECTION 10-
34 MIAMI DADE COUNTY
CODE):

$21,000.00 0.00%
$10,000.00 0.00%
$31,000.00

$6,418,275.40

The contractor, PCL Civil Constructors, Inc., has performed work for PWD at a
satisfactory level as reported by the Project Manager. PWD has reviewed the Office

~ of Capital Improvement's (OCl) database and found only one (1) awarded

construction contract from PWD. The referenced database also lists the project’s
evaluation with an overall average rating of satisfactory performance (3.6).

Following PWD's standard operating procedures, after award of this contracf, a pre-
construction meeting will be scheduled and the project will be assigned to Mr. Juan
Paan, P.E., Construction Coordinator, for day to day responsibilities.

8/1/2007
11/29/2007
11/29/2007
12/1/2007

PCL Civil Constructors, Inc.

Jerry D. Harder, P.E. Beaupre, L.S. Ventoza
Mark R. Eveld

MREVELD@PCL.COM

3810 Northdale Bivd.
Tampa, Florida 33624
20 Years

One (1) contract for $1,499,555.00.

Olympus Painting, Gemstone, Royal Bridge, Florida Structure & Steel, L.B. Foster
and IDSI.

3
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MINIMUM

QUALIFICATIONS EXCEED

LEGAL REQUIREMENTS:
REVIEW COMMITTEE:

RESPONSIBLE WAGES:

REVIEW COMMITTEE
ASSIGNED CONTRACT
MEASURES:

MANDATORY CLEARING
HOUSE:

CONTRACT MANAGER
NAME/PHONE/EMAIL:

PROJECT MANAGER
NAME/PHONE/EMAIL :

BACKGROUND:

No

MEETING DATE: 4/11/2007 SIGNOFF DATE: 4/11/2007
Yes

MEASURE GOAL COMMENT

CSBE 0.00% No Measures
CWF 13.00%
Yes

Michael Moore (305) 375-2930 jmc1@miamidade.gov

305-375-2116 JuanP@miamidade.gov

Juan Paan

The Request to Advertise for this project was approved by the BCC on June 5,
2007; subsequently, PWD advertised the project and received bids on August 1,
2007.

Four (4) engineering firms proffered bids for the referenced project. The lowest
bidder, PCL Civil Constructors, Inc., was 7% below the County’s cost estimate. The
second lowest bidder, Kiewit Southern, Inc., was 5% over the lowest bidder. The
third lowest bidder, Coastal Marine Construction, Inc., was 10% over the second
lowest bidder. The fourth lowest bidder, ABHE & Svoboda, Inc. was 52% over the
third lowest bidder. Therefore, PWD recommends that the County Manager award
this project to PCL Civil Constructors, Inc., the lowest responsive, responsible
bidder, the subject contract for the sum of $6,418,275.40.

The NW 17 Avenue Bascule Bridge exhibits severe deterioration due to its age and
surrounding corrosive environment. This deterioration has reduced the load carrying
capacity of the bridge to a point where the Department has placed severe load
restrictions on the bridge and monitors its performance regularly. Large emergency
vehicles can now cross the bridge only under strict limitations. Excessive bouncing
movements and vibrations of the bridge leaves occur due to the inadequacy of the
existing locking mechanisms. The Florida Department of Transportation (FDOT)
sufficiency rating is 18.4; any rating under 50, (out of 100), is grounds for bridge
rehabilitation. Therefore, the Department is requesting the emergency award of this
project as provided through Resolution No. 920-07, in order to begin the critical
repairs.
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MEMORANDUM

(Revised)

TO: Honorable Chairman Bruno A. Barreiro DATE: October 2, 2007

and Members, Board of County Commissioners

G, |
18(a) (5)

FROM: R.A.Cdevas, Jr! SUBJECT: Agenda [tem No.
County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review



Approved Mayor Agenda Iltem No. 18(a) (5)
Veto
Override

10-02-07

RESOLUTION NO.

RESOLUTION RATIFYING THE COUNTY MAYOR'S ACTION
OF THE EMERGENCY AWARD IN THE AMOUNT OF
$6,418,275.40 BETWEEN PCL CIVIL CONSTRUCTORS, INC.
AND MIAMI-DADE COUNTY PROJECT ENTITLED
REFURBISH THE NW 17 AVENUE BASCULE BRIDGE OVER
THE MIAMI RIVER, LOCATED WITHIN COMMISSION
DISTRICTS 3 AND 5 - PROJECT NO: 20070495

WHEREAS, this Board desires to accomplish the purposes outlined in the

accompanying memorandum, a copy of which is incorporated herein by reference; and

WHEREAS, at the County Commission meeting of July 26, 2007 this Board authorized
the County Mayor to administer County business during the period of July 24, 2007 through
August 24, 2007 [Agenda Item No. 12A3]; such action(s) taken to be in accordance with the
policies and procedures established by the Board of County Commissioners and be submitted

to the Board for approval at the County Commission meeting of October 2, 2007,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF DADE COUNTY, FLORIDA, that this Board ratifies the County Mayor's
action of the Emergency Award in the Amount of $6,418,275.40 to refurbish the NW 17 Avenue

Bascule Bridge over the Miami River, located within Commission Districts 3 and 5.

\
X



Agenda Item No. 18(3)(5)
Page No. 2

The foregoing resolution was offered by Commissioner
who moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman

Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas

Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and
adopted this 2nd day of October, 2007. This resolution shall become effective ten
(10) days after the date of its adoption unless vetoed by the Mayor, and if vetoed,

shall become effective only upon an override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

Approved by County Attorney a:
to form and legal sufﬁciency.%/

Oren Rosenthal
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STRATEGIC AREA: Transportation sewens £UNDED PROJECTS *+++
DEPARTMENT: Public Works : {dolfars in thousands)
RAILROAD IMPROVEMENTS PROJECT # 6031831

DESCRIPTION:  Construct improvements at various railroad crossings
LOCATION; Countywide

Countywide DISTRICTLOCATED:  Countywide
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: ~ Countywide

REVENUE SCHEDULE: : PRIOR  2006-07  2007.08 200809 20090 2010411 201112 FUTURE TOTAL
Secondary Gas Tax 695 695 695 695 695 695 695 695 5,560
TOTAL REVENUE: 695 695 695 695 695 695 695 6§95 5560
EXPENDITURE SCHEDULE: PRIOR  2006-07 200708  2008-09 200910 201011 201112 FUTURE TOTAL
Construction 695 695 695 695 695 695 695 695 5,560
TOTAL EXPENDITURES: 695 695 695 695 695 695 695 695 5,560
REFURBISH NW 17 AVENUE BRIDGE ' PROJECT # 6039641

DESCRIPTION:  Refurbish electrical, mechanical, and structural items on the bascule bridge
LOCATION: Bascule bridge over Miami River at NW 17 Ave

Road Impact Fee District 2 DISTRICTLOCATED: 3, 5
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 3,5
REVENUE SCHEDULE: PRIOR  2006-07 200708  2008-09 200910 201011 201112 FUTURE  TOTAL
Road Impact Fees 3,686 1,065 0 0 0 0 0 0 4,751
TOTAL REVENUE: ‘ 3,686 1,065 0 0 0 0 0 0 4,751
EXPENDITURE SCHEDULE: ~ PRICR 2006-07 2007-08 2008-09 2009-10 2010-11 201112 FUTURE TOTAL
Planning and Design 151 0 0 0 0 0 0 0 151
Construction 1,000 1,000 1,000 1,600 0 0 0 0 4,600
TOTAL EXPENDITURES: 1,151 1,000 1,000 1,600 0 0 0 0 4,751
REFURBISH SW 296 STREET SONOVOID BRIDGE OVER C-103 CANAL PROJECT # 603870
DESCRIPTION: Upgrade the structural integrity of the existing sonovoid deck
LOCATION: SW 296 St Sonovoid Bridge over the C-103 Canal
Unincorporated Miami-Dade County DISTRICT LOCATED: 8
" ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 8,9
REVENUE SCHEDULE: PRIOR  2006-07  2007-08  2008-09 200940 201011  2011-12 FUTURE  TOTAL
Building Better Communities GOB Program 260 140 0 0 0 0 0 0 400
TOTAL REVENUE: 260 140 0 0 0 0 0 0 400
EXPENDITURE SCHEDULE: PRIOR 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 FUTURE TOTAL
Planning and Design 0 60 0 0 0 0 0 0 60
Construction 0 340 0 0 0 0 0 0 340
TOTAL EXPENDITURES: 0 400 0 0 0 0 0 0 400
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*eeeee EUNDED PROJECTS #*

STRATEGIC AREA: Transportation
DEPARTMENT: Public Works {dotlars in thousands)
REFURBISH NW 17 AVENUE BRIDGE PROJECT # 6039641
DESCRIPTION: Refurbish electrical, mechanical, and structural items on the Bascule Bridge
LOCATION: Bascule Bridge over Miami River at NW 17 Ave
City of Miami DISTRICT LOCATED: 3, 5
- ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s)SERVED: 3,5 _
REVENUE SCHEDULE: PRIOR 200708 200809 200910 201041 201112 201243 FUTURE TOTAL
Road Impact Fees 200 6,865 0 0 0 0 0 0 7,065
TOTAL REVENUE: 200 6,865 0 0 0 0 0 0 7,065
EXPENDITURE SCHEDULE: PRIOR  2007-08 2008-09 2009-10  2010-11 201112 201213 FUTURE TOTAL
Planning and Design 200 0 0 0 0 0 0 0 200
Construction 0 4,600 1,000 1,000 265 0 0 0 6,865
TOTAL EXPENDITURES: 200 4,600 1,000 1,000 265 0 0 0 7,065
REFURBISH SW 296 STREET SONOVOID BRIDGE OVER C-103 CANAL PROJECT # 603870
DESCRIPTION:  Upgrade the structural integrity of the existing sonovoid deck
LOCATION: SW 296 St Sonovoid Bridge over the C-103 Canal
Unincorporated Miami-Dade County DISTRICT LOCATED: 8
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 8, 9
REVENUE SCHEDULE: PRIOR 200708  2008-09 200910 201011 201112 201243 FUTURE  TOTAL
Building Better Communities GOB Program 50 350 0 0 0 0 0 0 400
TOTAL REVENUE: 50 350 0 0 . 0 0 0 0 400
EXPENDITURE SCHEDULE: PRIOR 2007-08 2008-09 2009-10 2010-11 2011-12 201213 FUTURE TOTAL
Planning and Design 50 0 0 0 0 0 0 0 50
Construction 0 350 0 0 0 0 0 0 350
TOTAL EXPENDITURES: 50 350 0 0 0 0 0 0 400
REFURBISH TEMPORARY PORTABLE EMERGENCY BRIDGE PROJECT # 605930
DESCRIPTION: Refurbish existing Bailey Bridge
LOCATION: Countywide
Countywide DISTRICT LOCATED:  Countywide
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT{s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR 200708 200809 200910 201044 201142 201243 FUTURE  TOTAL
Building Better Communities GOB Program 0 100 i 0 0 0 0 0 0 100
TOTAL REVENUE; : 0 100 0 0 0 0 0 0 100
EXPENDITURE SCHEDULE: PRIOR 2007-08 2008-09 2009-10 2010-11 2011-12 201213 FUTURE TOTAL
Planning and Design 0 10 0 0 0 0 0 0 10
Construction 0 90 0 0 0 0 0 0 90
TOTAL EXPENDITURES: 0 100 0 0 0 0 0 0 100
76



Dept: Public Works Department 8/7/2007 9:30:41 AM

BUDGET PROJECT 6039641
Project Title:  6039641-REFURBISH NW 17 AVENUE BRIDGE

Project Desc: Refurbish electrical, mechanical, and structural items on the bascule bridge

Project $$ Start: End: Prior: 06-07: 07-08: 08-09: 09-10: Total:
(3% in 000's) 10/1/1998 3/30/2007 1,151 1,000 1,000 1,600 Q 4,751

Project Type: Capital

CDPWeb Project Milestones ($ IN 000°'S)

Milestone: Start: End: Prior; 06-07: 07-08: 08-09: 09-10: Total:

Planning/Design N/A N/A 151 0 0 0 0 151

Construction N/A N/A 1,000 1.000 1.000 1600 0 4,600
CDPWeb Project Revenue ($ IN 000'S)

Revenue: Start: End: Prior: 06-07: 07-08: 08-09: 09-10; Total;

Road Impact Fees N/A N/A 3,686 1,065 0 0 0 4,751

Current Contracts for Project 6039641

RTA Award
Budget Budget clis
Dept ContractNo Contract Name Allocation Allocation Award
PW 20070495 Refurbish the NW 17 Avenue Bas $3,686,000.00 $0.00 $5,806,614.00
PW 20070495 Refurbish the NW 17 Avenue Bas $1,065,000.00 $0.00 $5,806,614.00
PW 20070495 Refurbish the NW 17 Avenue Bas $0.00 $3,686,000.00 $5,806.614.00

Total Allocated: $4,751,000.00 $4,751,000.00

Current Sites for Project 6039641

Site Location
94 NW 17 Ave: Bascule Bridge over Miami River

Page 1 of 1 /



Page: 1 Document Name: untitled

FAML6400 V5.1

G014 - RECORD FOUND

ate: 8/8/2007 Time: 3:13:49 PM

MIAMI-DADE COUNTY 5.1 ONLINE FAMIS SYSTEM

08/08/2007

3:13

CURRENCY CODE

PM

BALANCE

17,097,5061.

0

-457,757.
-2,919,164.
741,236.
457,757.
-31,810,370.
16,894,506.
0.

02

.00
_31768.

94
84
98
90
84
05
05
00

LINK TO: TRIAL BALANCE INQUIRY
FISCAL MO/YEAR : 11 2007
FUND TYPE : CI IMPACT FEES
- FUND : 340 ROADWAY IMPACT FEE. P.W
SUBFUND 002 CI-RIF DISTRICT 2
S ACCT DESCRIPTION AUG 2007
101 EQUITY IN POOLED CASH -37,804.95
201 VOUCHERS PAYABLE 0.00
210 RETAINAGE PAYABLE (ADPICS) 0.00
322 RESERVE FOR ENCUMBRANCES 4,402.00
411 ACTUAL REVENUES -12,564.66
431 EXPENDITURES 50,369.61
440 ENCUMBRANCES -4,402.00
471 PY-ACTUAL REVENUES 0.00
491 PY-EXPENDITURES 0.00
SUBEFUND - TOTAL 0.00
F1-HELP F2-SELECT F4-PRIOR F5-NEXT
F7-PRIOR PG F8-NEXT PG FO9-LINK
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Dept. of Business Development
Praject Worksheet

DEPAHTMENT o
UUG]NE“ DEVELOPMENT

" Project/Contract Title: MWISHING NW 17TH AVENUE BRIDGE OVER MIAMI RIVER (SIC 16) RC Date:  04/11/20067
Project/Contract No: 20070495 Funding Source: Tten: No: 3-05
Departuent: PUBLIC WORKS DEPARTMENT RIF :

, Resubmittal Date(s):

Estimated Cost of Project/Bid: $6,999,095.00

Description of Project/Bid: ~ WORKUNDER THIS CONTRACT SHALL INCLUDE, BUT IS NOT LIMITED TQ THE FOLLOWING: FURNISHING ALL
: SUPERVISION, LAUOR. MATERIALS, EQUIPMENT, TOOLS AND PERFORMING ALL OPERATIONS NECESSARY FOR THE
COORDINATION QF ALL WOKK, MODIFICA ITON AND RENOVATION OF THE NW 17 AVENUE' BRIDGE OVER MIAML
RIVER BY FURNISHING, CONTRACTING, INSTALLING, TESTING AND PLACING IN SATISFACTORY OPE lL‘\T‘ON
CONDITION THE ALTERATIONS, MODIFICATIONS OR RENOVATIONS AS SPECIFIED ON THE PLANS.

Measure Program Goal Percent
No Meusure CSBE 0.00% o
Woridoree Goal cwe 13.00% o

L L SRR R U e rmmeima ne bmia e ees e srem e e s e o ———

Réalons fozilccommendaﬁom

e rtndes Sl AL

_An :ma.lys:s of the trades ttquurcd for t}us project, as well as an analysis of the availability of CSBEs rcvulcd msu!’ﬁcwm availability.

© An mnalysis of the [actory contained ip Section 1T A of A.O. 3-37 indicute thata 13% Community Workforce Program (CWP) goal is
appropriate for tis project.
: The Designated Target Arca (DTA) applicable 1o this project js the Central Enterprise Zone,

. CWP Estimated Workforce: 21
: CWp Work{orce Recommendation: 3
CWP Dwgnatcd Targct Arers: Emeqmsc Zones

: » : ' % ofItems
- Subtrade Cat. Estimated Value 1o Base Bid Ay abmg

CSBE . 50.00 ppoe

| . ' Totﬂ] coT ————- w_"svd'b'o s 666;/: e et e _

Living Wages: ves [ No [x] Highway: YES | _] NO [_T_(:l Heavy Construction: YES [X ] No [ ]
Respousle Wages: VES [X | No [ ] Building: YES ! "] o [X]

Ordirance 90-143 is agplicable o a/l vontruction pro;r:m over $100,000 that do nof prillze Fedaral Funeds

" Tier 1 Set Aside - M : e

Sct Aside . Levell e Level2 Levet 3 —
| Trade Set Aside (MCC) ... —— Gnnl_L?)dL C\:\/P Bid Preference

Deferred Seleetion Factor

/;’ County Manager : Dute x

DENROSY w 20051013



. BID SUMMARY SHEET

PR«OJECT NUMBER: 20070495
PW D CSS ENG: Gisela Cubeddu

BII? VALIDITY: 0120 [J 180

(Seiecct One)

BID SUBMITTAL DUE DATE: August 1, 2007

BID OPENING DATE: August 1, 2007

PROJECT NAME: Refurbishing N.W. 17" Avenue Bascule Bridge over the Miami Rive r

COST ESTIMATE: $6,999,095.00

CSBE CONTRACT MEASURE: Not Applicable

CWP CONTRACT MEASURE: 13% GOAL

ADDENDUM (No. issued): 7

REQUEST FOR INFORMATION (No. issued): 7

[BIDDER

Firm ‘
Tele phone No.

Apparent
Low Bidder
Position

CSBE SCHEDULE
OF INTENT (v)

PROFFERED BID
(US MONIES)

Remar_ks

ABHE & Svoboda, Inc.
It 952-447-6025

/1, 308, 770

2

AEC Contracting Co., Inc.
954-455-2600

Bridge Masters Construction, Inc.
727-409-8416 '

Coastal Marine Construction, Inp.
941-485-2101

793¢, 900.24

Decon Environmental & Engineering
954-485-8800

| Edwards Electric Corp.
561-683-7066 |

Electro Hydraulic Machinery, Co.
954-981-0023

Horizon Contractors, Inc.
305-828-2050

Interlocking Deck Systems International,
LLC
412-682-3041

Revised 8/2/2007

v

Page 1 of 3



BID SUMMARY SHEET

- PROJECT NUMBER: 20070495
PW D CSS ENG: Gisela Cubeddu

BID VALIDITY: (0120 [0 180

(Select One)
BID SUBMITTAL DUE DATE: August 1, 2007

BID OPENING DATE: August 1, 2007
PROJECT NAME: Refurbishing N.W. 17" Avenue Bascule Bridge over the Miami Rive r
COSTESTIMATE: $6,999,095.00 |

CSBE CONTRACT MEASURE: Not Applicable

CWP CONTRACT MEASURE: 13% GOAL

ADDENDUM (No. issued): 7

REQUEST FOR INFORMATION (No. issued): 7

BIDDERS Apparent CSBE SCHEDULE PROFFERED BID
Firm Lo ol | oF INTENT () (US MONIES) Remarks
Telephone No.
T — — 525
i Kiewit Southern Co, Inc. ~
| 6,755, 987, 42

1 954-835-2228

I. & S Concrete Restoration, Inc.

1 941-927-9880

Lemke Industrial Machine, Inc.
715-842-3221

Liberty Maintenance, Inc.

330-755-7711

M & J Construction Company of Pinellas
County ‘ :
727-938-6478

Ohio Bridge Corporation

740-432-6334

PCL Civil Constructors, Inc.

813-264-9500 5 80¢ £/,
PDM Bridge, LLC

715-835-2800

Premier Corrosion Protection Services,
Inc.

813-569-0412

p

RS

~S

Z

Revised 8/2/2007
Page 2 of 3



PROJECT NUMBER: 20070495
PWD CSS ENG: Gisela Cubeddu

BID VALIDITY: OO0 120 [0 180

(Selec € One) :
BID SUBMITTAL DUE DATE: August 1, 2007

BID OPENING DATE: August 1,2007 A
PROJECT NAME: Refurbishing N.W. 17" Avenue Bascule Bridge over the Miémi Rive r
COST ESTIMATE: $6,999,095.00 |

CSBE CONTRACT MEASURE: Not Applicable

CWP CONTRACT MEASURE: 13% GOAL

ADDENDUM (No. issued): 7

REQUEST FOR INFORMATION (No. issued): 7

BIDDERS Apparent '
CSBE SCHEDULE PROFFERED BID
Low- Bidd
Firm ‘ pesition | OF INTENT (¥) (US MONIES) Remarks
Telephone No.

|l Proshot Concrete, Inc.
256-764-5941

REED Construction Data

770-849-6500

Seismic Energvaroducts, LP

903-675-8571

TGSY Enterprises, Inc.

305-823-5755
The De Moya Group, Inc.

305-255-5713
VHP Enterprises, Inc.
727-938-9765 -

Revised 8/2/2007
Page 3 of 3

o



REVISED BID FORM ADDENDUM No. 5

Bid Form

pPROJECT TITLERsfurbishing NW 17 Avenus Bridge

PROJECT NO:20070495

¥ HIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(26 0) CALENDAR DAY S AFTER THE EFFECTV E DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK®.

L6nt HUl puid
101 1. 100 MOBILZATION FLFT) 3.5 THOM
“102-1A 104 LS. |MAINTENANCE OF TRAFFIC T'Lom m?’?‘ ot A0,000 ﬂo,wo
&7
102-60A 19,500.00 EA/DAY | WORK ZONE SIGNS W"?‘m 0 3l 4650
— ' Taws Hunbod & o
102-61 600 EA. |BUSINESS SIGNS (Temporary, Post Mounted) S0 Optlas pL-T /S0
R : ] ° - e
102741 6,000.00 EA/IDAY |BARRCADES ( TEMPORARY- TYPE | 1 VP & | Thanly = ot 29 o D“"
- DRUM ). o (8
' : =YV 19 of
102-74-2 5,200.00 EA/DAY |BARRIADES ( Temporary, Type I, 6') ‘ M i e o 39es
: » Frft oo 50 ?
102-77 11,200.000 EA/DAY [HIGH INTENSITY FLASHING LIGHTS (TEMPORARY, 22 gpeo
TYPE *8") - o
‘e o° o
102-89 400 LO |TEMPORARY IMPACT ATTENUATOR “‘“ﬁ,w,m”a . | Boep™ | Yeeo
[ *
102-90 0.0q EA/DAY |BRIDGE OPERATOR &‘@M‘ Q' lyg‘i m: § Beo™ | 73000
: ) o o 2
102-99 1,440.0q EA/DAY |VARIABLE MESSAGE SIGN (Temporary) Foliose 0olow | 157 |3l ko0
v v
104-11 57000 LF. |FLOATING SLT BARRIER (Includes maintenance, .
relocation and removal) (This item is contingent TM* quJ-" o o
upon field conditions and- may be increased, o v p o5 -
Jdecreased or efiminated by the Engineer) 0& 9‘ % : Iql 9.50‘1
- P . oo
- ) 0>
104-13-1 57000 L.F. |STAKED SILTFENCE (TYPE ) Taro Delaro 2 |1i4e
< 8 o |
110-4 400 SY. |REMOVAL OF EXISTING PAVEMENT ':}'/W-" /““éﬂm Soc | fees ™.
ovna ‘thews sl et o2
121-70-2 304 CY. |FLOWABLEFIL 0 a10 O\ looo ~ | Boeo
- o
337-7-5 17.74  TON |ASPHALTIC CONCRETE FRICTION COURSE (FC-5) | ong pfcemdrad 6 Cliowes
) o ]
. : o? of
400-32 204 CY. |CONCRETEFOR JOINT REPAR m:*“‘“‘ zu&;,,.p {0,000 | dopeo0
, o  of
| 400-97 30,1000 LS/SF |COATING CONCRETE SURFACES Twe Detdarns 2% |goa00
a8 o2
400-134 100 GAL |EPOXY MATERAL [Twwd Humdsd A0~ | 2c0
Dol &7
*RP_PROJECT_BID_ITEMS
2 -
2007 03:25 P Bidder must filin completely the next page for the bid to be valid. Page 10f §
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‘ Bid Form

prEOJECT TITLERefurbishing NW 17 Avenue Bridge _ PROJECT NO:20070495

I THS PROPOSAL IS ACCE’THj. THE UNDERSIGNED AGREES TO COMPLETE ALL WO'RK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
{26 O) CALENDAR DAYS AFTER THE BFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK®.

400-135 1000 LF. |CRACKS NJECT AND SEAL
400145 30.10009 LSISF |GLEANNG CONCRETE SURFACE /?.445/ Ao L2 )570
' . £l Moyl ,
401 -70-1 85100 CF. |RESTORESPALLEDAREAS (EPOXY) Dol | Yoo, 25 224,207
401-70-4 10d CF. |SPALLED AREAS RESTORE (Portiand Cement| 7200 7Hbusars 2| 9 oo
) Grout) » KHald A4S 3 7 .
415-1 2093.00 LBS |RENFORCNG STEEL- 7indo ‘Loo sads 2, 22 | 47865
455-131 204 EA. |WORKING SERVICE PLATFORM | T Adungs | 2Gpe0- <A, 00075
460-1-16 14248500 LBS |STRUCTURAL STEEL REHAB (Movable Span) & Lbllns g, &= 4/329?&'
’ 5/}{7/ TH eSO 6
460-3-105 3.04 AS. |MACHNARY & CASTING (F & ) (SPANLOCKS) olldlds @mo, /S’/_}zm,
- O &
460-3-405 300 AS. |MACHNARY & CASTINGS (REMOVE) (SPAN onE” R 00 (3000
LOCKS) _ THosaD Dk 3 7
460-3-504 60d As. [MACHNARY & CASTNGS (ALIGN) (TRUNNION | 7 V€ 77 e Sp0oE 30 ccx:é
ASSEMBLY) Oollaes | Y]
L4 ’ "
460-3-806 1.0 LS. |MACHNARY & CASTINGS (RECONDITIONING) 7"49‘05/ 7 AN 30005 30 Cbod‘?"
(COMPONENTS) Dol AZS )° -
460-101-114 304 EA. |BRDGE HYDRAULICS (F & ) (TEMPORARY SPAN |7 V&N Z}/f' ANez g,;}wo%“? 4 é
‘ LOCKS) : 7Husnnd Datinty 7
NTfe 7P SaT o
460-101-124 3.04 EA. |BRDGE HYDARULKSS (F & )) (SPAN LOCKS) " Doilurs /25000;—? Fya0os
460-121-13 80 EA. |MOVABLE BRDGE COUNTERWEGHT (F & || A7de” THOASAN D 5‘&::5" &
(BUMPER BLOCK) _ Poicrés 7 ‘
i Ted
460-121-50 204 EA. |MOVABLEBRDGE COUNTERWEIGHT (BALANCE) pllads | GosoolT /20,
2o THSAD| __eD)| ,
462-2-12 2.00 LBS [POST TENSIONING TENDONS (Superstructure Bar) 7% Yy NI 2 S;,oczr;‘
. ; >y :
465-3-19 150.0d TON |MOVABLE BRIDGE COUNTERWEIGHT, (Furnish & Five Hiaas 3-@92 257
Install) (Steel Ballast) Lbliqls ~ il

item No. 465-3-19 quantity is an estimate and may be increased or decreased as needed
in order to properly balance the Bridge.

'RP_PROJECT_BID_ITEMS

2007 03:25 PM Bidder must fill-in completely the next page for the bid to be valid. Page 2 of 5
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REVISED BID FORM ADDENDUM No. 5

Bid Form

PR ©QJECT TITLERefurbishing NW 17 Avenue Bridge

PROJECT NO:20070485

iF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWOQ HUNDRED SIXTY
(260) CALENDAR DAYS AFTER THE EFFECTIV E DATE ESTABLISHED N THE *NOTICE TO PROCEED WITH CONTRACT WORK*,

466-T1-1 1.04 MOVABLE BRIDGE FUNCTIONAL CHECKOUT
504-1-1 6,074.0d  S.F. |FLOORROADWAY STEEL (5" OPEN) ,J s pady Delars 2%
504-2 1716.00  S.F. |SDEWALKFLOOR, STEEL f é)\:t.LL‘«olDaN’ B
 hor
§14-71-2A 18.000 S.Y. |FLTERFABRIC, Plastic :}[4& Datarve | So
) Vo
s522-1(1) 900 S.Y. |CONCRETE SIDEWALK [4" THICK, 3,000 P.S) | Thint pundrnd [
CONCRETE AT 28 DAYS (includes the cost of 50 4} geo
: Dol are ¢
pedestrian ramps) —
530-1 204 CY. |RPRAP(SANDCEMENT) (2] Wg"ﬂ! o oo Joop~ Qo020
] T ofl
) es
536-1-3 20004 LF. |GALVANZED GUARDRAL(Doubls Face) M Dollaro 20 | pooo
0 &%
) e b
536-1-6 54000 LF. |GUARDRAL (Bridge, Thrie Beam) '—'}% Datl are 50 Aje00” |
636-2A 10000 LF. |GUARDRAIL - SHOP BENT PAN : e 4 &
. : F. - ANELS :hy{[,tr BDothars | Yo t ooo
536-73 26.000 LF. JGUARDRAL REMOVAL (ncludes delivery and ';LM D otdpas 0% o2
unlboading at M-DPW E8th street yard) i L‘fr : l 00
- = Py
536-85-25 400 EA. [END ANCHORAGEASSEMBLY TYPEN Nima }-th ‘le 0~ | Boeo ol
Frver Humndls [ 50G000 08, 000>
§60-1 104 LS. [PAINTING STRUCTURAL STEEL THOusAND DoLuans | - N S9g,
: - ONE Mou-LIN /, 509 909 [(,$00,000
560-2 1.0d LS. [PANTNG  STRUCTURAL  STEEL  (LEAD|fav& HumDR&D 4
ABATEMENT) THousAvD  Povusts
. SUB-TOTALS$ ~——————
4
SRP_PROJECT_BID_ITEMS
' N ’ .
/2007 03:25 PM Bidder must filln completely the next page for the bid to be valid. Page 3 of §
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REVISED BID FORM ADDENDUM No. 5
. | Bid Form -

pR OJECT TITLERefurblshing NW 17 Avenue Bridge PROJECT NO:20070495

£ THIIS PROPOSAL Is ACCEPTED, THE UNDERSKSNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(250) CALENDAR DAY S AFTER THE EFFECTVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK®*,

‘ Grand Total: #; 5) 806} 6/4_"2/0/

The bidder understands and agrees that the above grand total is inclusive of all w ork necessary to complete the job as
des cribed in the plans and specifications.

Quantities are established and are included only for the purpose of faciltating the uniform comparison of bids
subtmitted. The County shall not be held responsible if the quantities are not accurate and all computations for
compensation shall be based upon the actual w ork performed, w hether greater or less than estimated quantities.

Tax Kentification Number: _ & Y ~o1/ Sé"'o£

D.C. Certificate of competency No: _ &= /&79
Bidder's Name: - P24 Cuvil  LomSTAvelonS ) Lajc

Bidder's telophone Number: __ S92~ ALY ~ 3502

Bidder's address: 3 &40 A 0&THOALE  BLuN.

B rs 200
Tameos, Fe. 3364

RP_PROJECT_BID_[TEMS
/2007 03:25 PM Bidder must filkin completely the next page for the bid.to be vald. _ Page 4 of 5
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REVISED BID FORM ADDENDUM No. 5
‘ Bid Form

PROOJECT TITLERefurbishing NW 17 Avenue Bridge PROJECT NOQ:20070495

IF THIS PROPOSAL IS ACCEFTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(260) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

BIDDER ACKNOWLEDGES THAT INCLUDED IN THE VARIOUS ITEMS OF THE-PROPOSAL AND IN THE TOTAL BID
PRICE ARE COSTS FOR COMPLYING WITH THE FLORIDA TRENCH SAFETY ACT (90-96), LAWS OF FLA. EFFECTIVE
OCTOBER 1st, 1990. THE BIDDER FURTHER IDENTIFIES THE COSTS TO BE SUMMARIZED BELOW:

_Trench Safety Units of Measure Unit © Unit Extended
"~ Measure (LF, 8Y) . (Quantity) Cost Cost
(Description) '
A. NoT APPLic ABLE : — e
B. :
C.
D. —
TOTAL $

FAILURE TO COMPLETE THE ABOVEMAY RESULT IN THE BID BEING DECLARED NON-RESPONSIVE

2RP_PROJECT_BID_TEMS

2007 03:25 PM Bidder must fill-in completely the next page for the bid to be valid. Page5of §
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REVISED BID FORM ADDENDUM No. 5

Bid Form

p FROJECT TITLERefurbishing NW 17 Avenue Bridge

i WHIS PROPOSAL IS ACCEFTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SXTY .
(26 0) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK®.

PROJECT NO:20070485

= 4

L X TS smem S -
1011 104 LS. |MOBILZATION FIVE TOASAND Dioads 615;900‘3 1975(‘1»-*
ORIR MunXIRD RN,
102-1A 1.0 LS. [MAINTENANCE OF TRAFFIC TROUSAES e AT ‘O%ooo’ 1090002
. ©0
102-60A 19,500.00 EA/DAY [WORK ZONE SIGNS Twenty-Ave (ERTS ,2_5_ 4,815 —
: 00 Q0 |
102-61 600 EA. |BUSINESS SIGNS (Temporary, Post Mounfed) Sxry Priars <~ | 3O
102-74-1 6,000.0q EA/DAY SQLF}‘\RA!?ADES ( TEMPORARY- TYPE | I VP & |4 50 \qu (RATS 020 | 1,20022
PN
102-74-2 5,200.00 EA/DAY |BARRICADES ( Temporary, Type U, 67) FuRty €015 10 19930= e
fm——— —{
102-77 1120000 EA/DAY |HIGH INTENSITY FLASHING LIGHTS (TEMPORARY., | @& seasrs ,uo Yy ugo ) -t
TYPE “B") , N :
ONE THaSAND B Wil
102-89 40d LO |TEMPORARY IMPACT ATTENUATOR Huwoa e Decans | 1,S00% | 6,000
NORE o
102-90 90.00 EA/DAY |BRIDGE OPERATOR ﬁy%“uﬁ Lupo"‘ “Ui 4o, =
Daaan
102-99 1,440.00 EA/DAY |VARWABLE MESSAGE SIGN (Temporary) Eiqrrees 3 192 | 25320%
104-11° 57000 LF. |FLOATNG SLT BARRER (inciudes maintenance, | TWEesty ~FAVe
relocation and removal) (This item is contingent | Povema-® sg?. 25028
upon field conditions and may be Iincreased, z "Hn
decreased or eliminated by the Engineer) .
ONE Davh N <o o
{-104-13-1 57000 LF. |STAKED SILT FENCE (TYPE i) EIFTY CGeSTS 1> | Q@S-
BNE THOUINIO o ' o
110-4 400 SY. |REMOVAL OF EXISTING PAVEMENT Fo0R Hungn0D Donpy YOO | S00~
MR ThHousAND Tsd - -
121-70-2 30d cCY. |FLOWABLEFILL Honpagd Cowans| 1,200 3,L00=
337.7-5 177 TON |ASPHALTIC CONCRETE FRICTION COURSE (FC-5) | Fo°ft Remoned 40022 | 1 1122
(1 Dovi-anlS o
‘ SEVRWTER ) THW § o o
400-32 2.00 C.Y. |CONCRETE FORJOINT REPAIR FIVE HunQNEl Dan 11, Soo= | 35,000-
) o N4 :
400-97 30,100.00 LS/SF |COATING CONCRETE SURFACES £raty cenTd .52 zq,ozo"-‘-
| I, (8 °0 [
400-134 100 GAL |EPOXY MATERAL gixry Docans LO2 Lo
' PROJECT_BID_ITEMS
07 03:25 PM Bidder must fill-in completely the next page for the bid to be valid. Page tof §



Bid Form

pR2QJECT TITLERefurbishing NW 17 Avenue Bridge

{F TS PROPOSAL IS ACCERTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SXTY
(260 ) CALENDAR DAY'S AFTER THE EFFECTVE DATE ESTABLISHED IN THE *NOTICE TO PROGEED WITH CONTRACT WORK®.

PROJECT NO:20070485

a0
400-135 100.00  LF. |CRACKS INJECT AND SEAL 65% | LS00 =
. oNE Davervpn 20
400-145 30,100.000 LS/SF |CLEANING CONCRETE SURFACE TWRWTY £ENTS L= |3it0~—
prm— 7 -
_70- woa o Mt 2lg =
:31__10_ 1 5100 CF. |RESTORESPALLEDAREAS (EPOXY) Fou Huwosdo bert  495=1272,74S
401-70-4 104 CF |SPALLED AREAS RESTORE (Forfland Cement | SY% HUwPOE0 e .o
Grout) VoLAN-S e 6} (00
1 a15-1 200300 LBS |RENFORCING STERL- Twe poccantd 2204, 196>
. P TRIRYY -THRES . .o
455-131 204 EA. |WORKING SERVICE PLATFORM ’ THeuswesQ Daceny 33 0001 bl 000~
N FIFTERRN Daran I S
460-1-16 14248500 LBS |STRUCTURAL STEEL REHAB (Movable Span) | F1IRRE e s 5% |2431.118 3’&
yotry cuTThcs el 0 e
460-3-105 300 AS. [MACHINARY & CASTING (F & I) (SPAN LOCKS) FIvE Wun0a00 daed G500% | 255002
. Te
460-3-405 300 AS. |MACHINARY & CASTINGS (REMOVE) (SPAN FIFT2ing ThousA T 000‘." ys ,000*‘9'
LOCKS) Douan S ,
460-3-504 6.00 AS. |MACHNARY & CASTINGS (ALIGN) (TRUNNION | TWEWR Theusand » “
_ ASSEMBLY) ' DoltALS 12,000~ | 12,000
460-3-806 10d LS |MACHNARY & GASTINGS (RECONDITIONING) | T @ &o THRSE .
B 2 . N X S, < “’ —
. (COMPONENTS) THESS AN st 20350007 203,000
460-101-114 300 EA. |BRDGE HYDRAULICS (F & I) (TEMPORARY SPAN Eramreln g o
-101- . . ' SLLARS = =
LOCKS) DouARs _ 19,000~ | S4,000
A - ' n
460-101-124 3.00 EA. |BRIDGE HYDARULICS (F & I) (SPAN LOCKS) Tz,‘iff;"; S i3, oco'-: ?ﬁ,ooo‘—'—
B
HOGSAND '
460-121-13 80 ‘BA. |MOVABLE BRIDGE COUNTERWEIGHT (F & 1| ONE THooSA 0 * | gant
' (BUMPER BLOCK) D S 000 (000 ™
“TwosSAND
460-121-50 204  EA. |MOVABLE BRDGE COUNTERWEIGHT (BALANCE) ‘;‘:Ei‘;;m 15,000~ 30 600"
Tiso Huno RO, < -
462-2-12 200 LBS |POST TENSIONING TENDONS (Superstructure Bar) [ d DL S Z00~ 4a0 —-
. oo Troushen | -
465-3-19 15000 TON [MOVABLE BRIDGE COUNTERWEGHT, (Furnish & | ¢t iy et 1,900 | 210,000%;
install) (Steel Ballast) Dot & '

Item No. 465-3-19 quantity is an estimate and may be increased or decreased as needed

P_PROJECT_BID_ITEMS

007 03:25 PM

in order to properly balance the Bridge.

Bidder mqst fil-in completely the next page for the bid to be valid.

2

g
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REVISED BID FORM ADDENDUM No. 5

Bid Form

prR OJECT TITLERefurbishing NW 17 Avenue Bridge

£ THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(2640) CALENDAR DAY S AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK™. -

PROJECT NO:20070495

2.0 (

465 -7 11 100 LS. [MOVABLEBRIDGE FUNCTIONAL CHECKOUT DaaS 15,000 —| 15 600 ==
X | faHT o Faul 00—
sod=1=1 607400 S.F. [FLOOR ROADWAY STEEL (5" OPEN) Dt H” (8w, U6 =
Elanty Drcn '
604-2 171600 S.F. |SIDEWALK FLOOR, STEEL tany s g0~ 137,180 —
, wTy A '
514-71-2A 18.00 S.Y. |FLTERFABRC, Plastic Seve Powfas 0% 1, 200>
. ] o
s22-1(1) 00d SY. |CONCRETE SIEWALK [4* THIGK, 3,000 P | ON® %™ v:«fa‘ﬂ"—S
CONCRETE AT 28 DAYS (icludes the cost of | S1¥TY-$1X b® | 149" Qo
pedestrian ramps] . (Vs
CiavT HJwORE O : ©
530-1 9.0 CvY. |RPRAP(SANDCEMENT) Sty peean S SLO= | M
’ SENENRY - EiVIL o
| 536-1-3 20000 LF. |GALVANIZED GUARDRAL(Double Face) PoLLATR S 18~ | 15000 —
, T HYNOR RO oo
536-1-6 54000 LF. |GUARDRAL (Bridge, Thrle Beam) TWANTY Darart 220% | Hg,8007]
oNE HupONRRD oo
§36-2A 100.0d  L.F. |GUARDRAIL - SHOP BENT PANELS FIETEEN Dond0S 5% | 11S00™=
| 536-73 2500 LF. |GUARDRAL REMOVAL (icludes delivery and | TWEMTY PowAns 202 | g™
| unlading at M-DPW 58th street yard)
ONL THOSSARD
536-85-25 400 EA. |END ANCHORAGEASSEMBLY TYPE I EIVe HVWDR RO P 1.500% b, 0002
‘ OME BVAONR O THIRTY w0 oo
'} 560-1 100 LS. [PAINTING STRUCTURAL STEEL MossANN Porwnans | 1300007 | 134000 7]
. . onE MILLIOWO TRRIEL of
560-2 104 LS. [PANTNG  STRUCTURAL  STEEL  (LEAD |, mondp THos#0 | | 2000007 1,300,000
ABATEMENT) powAns ,
oo
| SUB-TOTAL $ (0,155,9 8‘3
'P_PROJECT_BID_ITEMS
007 03:25 PM Bidder must fil-in completely the next page for the bid to be valid, * Page3of 5



. REVISED BID FORM ADDENDUM No. 5
Bid Form | |

pr FROJECT TITLERsfurbishing NW 17 Avenue Bridge PROJECT NO:20070495

F THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY -
(26 9) CALENDAR DAY S AFTER THE EFFECTVE DATE ESTABLISHED N THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

0o
Grand Total: [0175§fq 7%.

The bidder understands and agrees that the above grand total is inclusive of all w ork necessary to complete the job as
de scribed in the plans and specifications,

Quantities are established and are included only for the purpose of facilitating the uniform comparison of bids
sy bmitted. The County shall not be held responsible if the:quantities are not accurate and all computations for
co rmpensation shall be based upon the actual w ork performed, w hether greater or less than estimated quantities.

“Tax Identification Number: H41-05303671
D.C. Certificate of competency No: CGCPELISSS
‘Bidder's Name: Kiewir Soumiegrd Co.

Bidder's telephone Number: (954) 835-222%
Bidder's address: 13630 N BT™H ST STE 228 SumiusE AL 33328

SRP_PROJECT_BID_[TEMS

2007 03:25 PM Bidder must fil-in completely the next page for the bid to be valid.. Page 4 of §



REVISED BID FORM ADDENDUM No. 5
- Bid Form

PRZOJECT TITLERefurbishing NW 17 Avenue Bridge PROJECT NO:20070495

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(26 0) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *“NOTICE TG PROCEED WITH CONTRACT WORK*,

BIDDER ACKNOWLEDGES THAT INCLUDED IN THE VARIOUS ITEMS OF THE PROPOSAL AND IN THE TOTAL BID
PRICE ARE COSTS FOR COMPLY ING WITH THE FLORIDA TRENCH SAFETY ACT (90-96), LAWS OF FLA, EFFECTVE
OCTOBER 1st, 1990. THE BIDDER FURTHER IDENTIFIES THE COSTS TO BE SUMMARIZED BELOW: :

Trench Safety Units of Measure Unit Unit Extended
Measure (LF, SY) (Quantity) Cost Cost
{Description)

None KEpuseed

Dow >

TOTAL $ S.o¢

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE BID BEING DECLARED NON-RESPONSIVE

RP_PROJECT_BID_[TEMS

2007 03:25 PM . Bidder must fill-in completely the next page for the bid to be valid. Page 5 of 5

1



REV

ISED

Bid Form

pFREOVECT TITLERefurbishing NW 17 Avenue Bridgs

BID FORM ADDENDUM No, 5

PROJECT NO:20070495

F ¢ ‘WS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(2?0 ) CALENDAR DAY'S AFTER THE BFFECTIVE DATE ESTABLISHED IN THE *NQTICE TO PROCEED. WITH. CONTRAGT WORK®,

> G/#TT Hiw 04e) A//;
10¥.1- 100 LS. |[MOBLZATION ﬂé///;?f‘:ﬂ&%ff 39337‘;” 878 3% oo
ONE fomdaed oN. | I
1022-60A 19,500.00 EA/DAY | WORK ZONE SIGNS ﬂ//ﬂy‘;/ CENTS. . 30 |o850.4
10Z-61 6.00 EA. [BUSINESS SIGNS (Temporary, Post Mounted) j,),n/ QLLALS. 40.72 | 3609
102-74-1 . 6,000.00 EA/DAY |BARRICADES ( TEMPORARY- TYPE |, I, VP & -
- DRUM). fwzury/%te ENrs| . Q% 0.4
102 -74-2 5,200.00 EA/DAY |BARRICADES ( Ternporary, Type I, 6) 5,5,,/ ElsHracnis] 4/5 07,6/7411
102-77 11,200.04 EA/DAY |HIGH INTENSITY FLASHING LIGHTS (TEMPORARY,
TYPE ") oknbenr o) Y S 3.4
2
102-89 400 LO |TEMPORARY MPACT ATTENUATOR wgﬂ/fyﬂﬂ <\ /02, 12 é/ﬁda.@
Hondeed Frer|’
102-90 90.00 EA/DAY |BRDGE OPERATOR F%Z Doc.L ALS Y I D ‘97 yAY )
. INVETEER ;-
102-99 1,440.00 EA/DAY |VARIABLE MESSAGE SIGN (Temporary) /Vb-ﬂyeﬂwemﬁ /930 | 2745
104-11 57000 LF. [FLOATNG SLT BARRER (includes maintenance, (7 sam r Zpui.
relocation and removal) (This item is contingent Zo V
upon field conditions and- may be increased, LL AR S /
decreased or efiminated by the Engineer) g 7{@ /é l&&@
. ' 1ETEER DoLlses
104-13-1 57004 LF. |STAKED SLT FENCE (TYFE Ii) Zﬂfﬁ%wm /230 Zfo’?/d&
Fovr Hoibe,
110-4 400 SY. |REMOVAL OF EXISTING PAVEMENT Y e Doé/j;‘f 9% 22 / %MJ&
Bz D) - ‘.
121-70-2 300 CvY. |FLOWABLEFILL ' % D LE A7 F4472.2
337-7-5 17.74 TON |ASPHALTIC CONCRETE FRICTION COURSE (FC-5) 3)53.0% ,4,«} 6/
(1) Dot QS 1AV A L
DAE 5, )
400-32 200 CY. |CONCRETEFOR JONT REPAR m/m e\ Ly 405 2002
- Tl o Doctaes ) |
400-97 30,1000 LS/SF {COATING CONCRETE SURFACES ﬂﬂ%@m 4452042
, ONEATWDRED i’
400-134 100 GAL |EPOXY MATERAL s Doveas | /500D | /50 22
) PROJECT_BID_ITEMS
07 03:25PM Bidder must fil-in completely the next page for the bid to be valid. Page 1 of 5



Bid Form

PR ©JECT TITLERefurbishing NW 17 Avenue Bridge PROJECT N0O:20070485

- PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TQ COMPLETE ALL WORK UNDER: THIS CONTRACT WITHIN TWO HUNDRED SXTY
(26 0 ) CALENDAR DAY S AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TQ PROCEED WITH CONTRACT WORK".

400-135 100.0q . LF. |CRACKS INJECT AND SEAL | Tbthgenss | ,9// A0 ’i//’%@'

— ? Elo Hr fd e TIRY ) ’

401 70-1 55100 CF. |RESTORESPALLED AREAS (EPOXY) Fooe Docewes. | | X34 0D |\ #7534 ﬁ’

’ Sy Hhowid ed Doce g
401 -70-4 10 CF. [SPALLED AREAS RESTORE (Portland Cement
) Grout) ' éﬂ?‘@ JJ%AD
(L AL ARD
4151 2003.00 LBS |RENFORCNG STERL- 27%0 C/mg /.50 |37 740
i e
455131 200 EA. |WORKING SERVICEPLATFORM - 1/546‘; Docsaes| 2700 |4 40 2
4 4

EEN Doy,
460-1-16 [ 1424d5.00 LBS |STRUCTURAL STEEL REHAB (Movable Span) F;/Z(fz é-g,,{ﬁﬂf L LS08 UA4% 42 2

| 460-3-105 3.00 AS. |MACHINARY & CASTING (F & I) (SPAN LOCKS) /7;,(,%@, M%M | /50, /00 D)

460-3-405 300 AS. |MACHNARY & CASTNGS (REMOVE) (SPAN
i LOCKS) Joeits e Thiow twd Yo A/) 2\ H7-22
460-3-504 600 AS. |MACHNARY & GASTINGS (ALIGN) (TRUNNION | _— b
ASSEMBLY) N Drsoran Dpecaes Vo 470.00 \ T H |
OWEINILEDEFry .
460-3-806 104 LS. [MACHNARY & CASTNGS (RECONDITIONNG) ~ 52/
(COMPONENTS) | @zﬂ/mw Doctses [ZI///Z 21/ (272
460-101-114 300 EA. |BRIDGE HYDRAULICS (F & §) (TEMPORARY SPAN ;”ﬂuﬁ{m)’ PR
LOCKS) 0L L AL 0. - _/_M‘
' [Fakun T |,
460-101-124 304 EA. |BRDGEHYDARULKS (F & I) (SPAN LOCKS) [ M /7 75%.@
460-121-13 804 EA. [MOVABLE BRIDGE COUNTERWEGHT (F & ) :
(BUMPER BLOCK) n 5;1/‘73’0/3’{;?)& ' ‘5//72«/3 2o /0. 40
460-121-50 200 EA. |MOVABLEBRIDGE COUNTERWEIGHT (BALANCE) ;1,%4#54#3 Docsats 0@/}7 Y ,;aé Y. ¥
462—2_-12 2.04 v LBS [POST TENSIONING TENDONS (Superstructure Bar) S/V?{é[ff ¢z DQE! 45 M M
465-3-19 15004 TON |MOVABLE BRIDGE COUNTERWEGHT, (Furnish & ”w;?"%ww’) 4
nstall) (Steel Ballast) Dot AatS— 31/}] 2 |0 1102

Item No. 465-3-19 quantity is an estimate and may be Increased or decreased as needed
in order to properly balance the Bridge.

'\ PROJECT._BD_ITEMS
07 03:25 PM v Bidder must fil-in comrpletely the next page for the bid to be valid. Page 2 of §
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REVISED BID FORM ADDENDUM No. 5
Bid Form

pER QJECT TITLERefurbishing NW 17 Avenue Bridge PROJECT NO:20070495

i 7S PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(260) CALENDAR DAY'S AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WiTH CONTRACT WORK”.

465-71-1 104 LS. |MOVABLE BRIDGE FUNCTIONAL CHECKOUT | SEYENIEAY THtnidh Mﬁ M@
-0 Q- et YA AN LAY PN TSR xSV NN RN, SN 1y / SRCCIIEEL ROy LIEW L S N
e o 50A B o BT o SiFe | FLOOR ROADWAY- S FEEL- (5 OPEN) -iﬁ}wg/uﬁ/f)o 2y AN IR 5{[9;21-?3’7}
DEED
504 -2 171604 SF. [SIDEWALK FLOOR, STEEL _ %%fﬁwx (3940 B, 57072
5147 1-2A 180§ SY. |FATERFABRC,Plastc 7;@,5”5;1 Dunes | 2429 4{;0?@
522—1(1) 9.0 SY. |CONCRETE SIDEWALK [4* THICK, 3,000 PS. |[S/X #VVDEED
CONCRETE AT 28 DAYS (Includes the cost of
- | pedestrian ramps] SEVZW & boé&mg é%-ﬂ é&jm
5301 900 CY. |RPRAP(SANDCEMENT) e THO S Dociars| 5 800 20 %,_mm
536—1-3 | 20004 LF |GALVANZED GUARDRAL(Double Face) MNERY Do aes | F2.42 & 19800
WOLED R
536—1-6 54000 LF. |GUARDRAL (Bridge, Thrie Beam) 7%,;%;: grs. | UOLD | /%4400
£ INDEED ~
536-2A 10000 LF. |GUARDRAN - SHOP BENT PANELS %ME/M Poeses | /13500 | /358802
§36-73 25.00 L.F. JGUARDRAL REMOVAL (hcludes delivery and
unloading at M-DPW 58th street yard) Lrsur Dote 64?-/2 L.
’ E 77004 D
536-85-25 40 EA. |ENDANCHORAGEASSEMBLY TYPEN %’é W (528D | LtW. D |
1 q . %ﬁ’é’;" .lgﬂfc;‘;; :
560- 1 09 LS. |PAINTING STRUCTURAL STEEL Tholgeads Dol ars | (/500088 450100,
560-2 104 LS. |PANTNG STRUCTURAL STEEL  (LEAD Awbecn frf| ' ‘
- . S, , THQUSARD A
| ABATEMENT) I T s /550808 552879
~ : SUB-TOTAL $

4

' PROJECT_BID_ITEMS
07 03:25 PM Bidder must fifl-n complately the next page for the bid to be vafid.
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KevisiD BID FORM ADDENDUM No. 5
. Bid Form

pPROVJECT TITLERsfurbishing NW 17 Avenue Bridge PROJECT N0:20070495

F FHIIS PROPOSAL Is ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SKTY
(26 O ) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABUSHE?_ INTHE "NOT!CE TO PROCERD WITH CONTRACT WORK®,

Grand Total: 7/ 43¢ G49. 7p
7 7 R
The bidder understands and agrees that the above grand total is. inclusive of all w ork necesséry to complete the job as

described in the plans ang specifications. i
e included only for the purpose of facilitating the uniform comparison of bids

Quantities are established and ar }
submitted. The County shall not be held Tesponsible if the quantities are not accurate and all computations for
cormpensation shall be based upon the actual w ork petformed, w hether greater or less than estimated quantities.

. Tax Mentification Number:
D.C. Certificate of competency No:
Bidder's Name: dﬁm % e éﬂsm/amug Zae
Bidder's telephone Nurmber: 9%/~ 4% < -~/ .
Bidder's address;: GAS NV, 7/47?;/:4/”/72;/4 &Z//c’é‘éﬂf//)ﬂ 3855

_PROJECT_BID_ITEMS

07 03:25 PM Bidder must fiil-in completely the next page for the bid to be valid. Page4 of §
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REVISED BIiD FORM ADDENDUM Nge 5
Bid Form

p FZOJECT TITLERefurbishing NW 17 Avenue Bridge PROJECT NO:20070495 |

1 “THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(260) CALBDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK?.

BIDDER ACKNOWLEDGES THAT INCLUDED IN THE VARIOUS ITEMS OF THE PROPOSAL AND IN THE TOTAL BID
PRICE ARE COSTS FOR COMPLYING WITH THE FLORIDA TRENCH SAFETY ACT (90-96), LAWS OF FLA. EFFECTIVE
ocTOBER 1st, 1990. THE BIDDER FURTHER IDENTIFIES THE COSTS TO BE SUMMARIZED BELOW:

Trench Safety  Units of Measure CoUnt Unit ] Exte.nd,ed_,u...
B (i A SO ER Y ) Cost Cost
(Descriptjon)
LA
B.
C.
D.
)
TOTAL $

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE BID BEING DECLA RED NON-RESPONSIVE

' PROJECT_BID_ITEMS

07 03:25 PM Bidder must filin completely the next page for the bid to be valid. Page 5 of §



REVISED BHD FORM ADDENDUM N 0.5

Bid Form

PPROIJECT TITLERefurbishing NW 17 Avenue Bridge

PROJECT N0O:20070485

i “WHE PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(2670} CALENDAR DAY S AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

; 2

109.1. 104 LS. |MOBILZATION
EACH Ty TAERBANG S ¥ ) e
10241A 1040 LS. |MAINTENANCEOF TRAFFC S e |88 BT 88,698
102-60A 18,500.00 EA/DAY |WORK ZONE SIGNS THENT MNVE CENTS S SGXT=
' T AAnaED s 2oz
10261 600 EA. |BUSINESS SIGNS (Temporary, Post Mounted) SHTY RS D= | 5K
102Z-T41 6,000.0q EA/DAY |BARRICADES ( TEMPORARY- TYPE | I VP & | mervirontcovs a2 | st
7
_ DRUM).
i w3 o
102 -74-2 5,200.00 EA/DAY |BARRICADES ( Temporary, Type i, 6) FHETY THOEE CENTS g= g%
102-77 11,200.00 EA/DAY i:_sng N"T%wsnv FLASHING LIGHTS (TEMPORARY, | <0 msece ceress HE df@dﬁ@
. ThEHTY FAROLLAND '
102-89: - 4000 ‘| TEMPORARY' IMPACT ATTENUATOR I KRS P Ve i 17T o B
AU ARV DAL o P2
10290 1900 EA/DAY |BRIDGE OPERATOR oszLaes SBD = (K5 EED
EHEAREEN DTl 7
102-99 1,440.00 EA/DAY |VARIABLE MESSAGE SIGN (Temporary) SN S CEASTS A8 Nzl ™
104-11 57004 LF. |FLOATING SLT BARRER (Mcludes maintenance, | 7we7¥ Ae o <
relocation and removal) (This item Is conlingent | cuzeses C5 = /‘/ A5 =
upon fleld condiions and- may be increased,
decreased or eiminated by the Engineer) ) )
g8
104—13-1 57000 LF. |STAKED SILT FENCE (TYPE ) SEVENY IRARS gl R 2.%)
THORE A DD &b or|
1104 40q S.Y. |REMOVAL OF EXISTING PAVEMENT o e oawe) | FAT EE | A RBDE
SEVEN ANOCED & 0
121-70-2 304 CY. |FLOWABLEFLL oAy D= |2 /KB ==
TMCETE A ODreEL? ;
| 337-7-5 1774 TON |ASPHALTIC CONCRETE FRICTION COURSE (FC-6) | ossniE75 ~ANVE 325% | 7az3
1 OZLATS 4
TEN TAARIAND, 7LD aw] i
400-32 20q CY. |CONCRETEFORJONTREPAR e oquaes Y& EFD | 28, AXB
- ad Laef
400-97 30,1000d LS/SF |COATING CONCRETE SURFACES aneE D0AR = 3B 8D
T THRIANG, S YVE [ 2 au
400-134 1.00 GAL |EPOXY MATERAL Ao oszaes | S - Z,J@@‘
CCRP_PROJECT_BID_[TEMS
1912007 03:25 PM Bidder must fill-in completsly the next page for the bid to be valid. Page 1of 5



s

Bid Form

PROJECT TITLERefurbishing NW 17 Avenue Bridge

PROJECT N0:20070495

I THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(260) CALENDAR DAY S AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*, -

: ; &Y
400-135 100.00 L.F. |CRACKS INJECT AND SEAL STy DRLARS COHE
: — .
400-145 30,1000 LS/SF | CLEANING CONCRETE SURFACE SIHTT CENTS (0 W= 1% <)
YA
. SBUR AN ED FITY
401-70-1 55100 CF. |RESTORESPALLEDAREAS (EPOXY) o 5{5@@ 747 9B
01-70-4 10 CF |SPALLED AREAS RESTORE (Portiand Cement|” -~ <% -y o J
- . . t ; G 2=
4 Grouf) (Portan ™ pozcaes A5 UKD
. EOEHTETA OCLALS @
415-1 200304 LBS |RENFORCNG STEH.- 22 4 CEPTS AT |58, BT
- - SEVENTY EPEAHT o o
455-131 200 EA. |WORKING SERVICE PLATFORM s OIAS | QBB W R
460-1-16 14248500 LBS |STRUCTURAL STEEL REHAB (Movable Span)
. HROE APCED XY o
460-3-105 3.00 AS. |MACHNARY & CASTING (F &) (SPANLOCKS)  [$4 %ﬁ" 366, 5285 | S 29SS
SN EXEHT o a
460-3-405 300 AS. |MACHNARY & CASTINGS (REMOVE) (SPAN | adqsanc 7e7n/ 728 o739 g ©
- LOCKS) O3
NUNGETY DD TR BANVD a
4650-3-504 600 AS. |MACHNARY & CASTINGS (ALIGN) (TRUNNION | sever stmiccsd 9z, /5 8 | 52,260 %
ASSEMBLY) 7EN DOl AES
Pl M)%;E SN VE a ‘ 9a
460-3-806 100 LS. |MACHNARY & GCASTNGS (RECONDITIONING) [7esdve ~ak asmvaamol 7, 4357 Elaedse
| (COMPONENTS) AIVE CENTS ;
: ONE AFTANETD #VE™ - -
460-101-114 sod EA. Egg?si HYDRAULIS (F & ) (TEMPORARY SPAN |0 o2y noaes (o5 @88% | 500
- NIANETT S TPRSBAND, v o
460-101-124 304 EA. |BRIDGEHYDARULICS (F & l) (SPAN LOCKS) R AP ICED sty |96 B> |2&FI8L
- - LR FHADANVT, yAERF] & . 4
460-121-13 8.0 FEA. |MOVABLE BRIDGE COUNTERWEGHT (F & ) | zievaaso 202id2) &/ 3N |39 A
{BUMPER BLOCK) !
' TR FANCEE ¥
460-121-50 204 EA. {MOVABLEBRIDGE COUNTERWEIGHT (BALANCE) |ratnsqva cpaes 3, XL %,&ZZS@
ONE THRUSANVO Fr.c24 ' X
462-2-12 200 LBS [POST TENSIONING TENDONS (Superstructure Bar) | Oezodres [ BB\ 2 BBD=
465-3-19 150.00 TON |MOVABLE BRIDGE COUNTERWEIGHT, (Furnish & | suevored iy 2’5/569-“ 36 752%
Install) (Steel Ballast) Daze2s ]
item No. 465-3-19 quantity is an estimate and may be increased or decreased as needed
in order to properly balance the Bridge. .

SCCRP_PROJECT_BID_ITEMS
7/19/2007 03:25 PM

Bidder must fill-in completely the next page for the bid to be valid.
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Bid Form

PROJECT TITLERefurbishing NW 17 Avenue Bridge

IF “THIS PROPOSAL IS ACCEFTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(260) CALENDAR DAYS AFTER THE EFFECTVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.,

‘REVISED BID FORM ADDENDUM No. §

PROJECT NQ:20070495

CCRP_PROJECT_BID_ITEMS

19/2007 03:26 PM

-

Bidder must fill-in qomp]etely the next page for the bid to be valid.

=y

LR TS rIVE &4
465-T1-1 1.0 LS. |MOVABLE BRIDGE FUNCTIONAL CHECKOUT tcand oS | XS OEES | (SIEAE
’ ONE AUWNORED
504-1-1 607400 SF. |FLOORROADWAY STEEL (5" OPEN) JLLTEEN OSULARS Sy ATRN A
| 092
OWVE ALyORED) .
5042 1,716.00 S.F. |SIDEWALK FLOOR, STEEL S e i) | JS5E 3/ 756%%
514-71-2A 18.00 S.Y. |FILTER FABRIC, Plastic | FvE oeaes | sl (KA T
§22-1(1) 9.00 SY. |CONCRETE SIDEWALK ' [4" THICK, 3,000 P.S.L OE AN, S
- ) T ' " Y AFENVDREL OCLLARS [ 5] .2
CONCRETE AT 28 DAYS (lcludes the cost of JB0% | FATD
pedestrian ramps] . .
. | e ﬂw SVE ) ) &8 o5
530-1 9.0 CY. |RIPRAP(SAND GEMENT) e pames | /OB | T B
x4
536-1-3 20000 LF. |GALVANZED GUARDRAL(Double Face) THRTY FIVE ORAD | 958 AL O
oo | @
536-1-6 54004 LF.- |GUARDRAL (Bridge, Thrie Beam) Ay e OGears | ST = 1965, L=
' ) TR AANDRED 2
536-2A 100.0d LF. |GUARDRAL - SHOP BENT PANELS DE@LAD BN CREXL=
536-73 2500 LF. |GUARDRAIL REMOVAL (includes delivery and |72EN7¥ A/VE 5% &5 %
unloading at M-DPW 58th street yard) Doy
] JPREE. TAASANE) FIVE &
536-85-25 40q EA. [ENDANCHORAGEASSEMBLY TYPE oo o) | 3 FEBZ | SfEISE
560-1 100 LS. |PANTNG STRUCTURAL STERL
560-2 104 LS. |PANTNG  STRUCTURAL  STEEL  (LEAD
' ABATEMENT)
} SUB-TOTAL § .

Page 3of 5



KEVISED BID FORM ADDENDUM No. 5
Bid Form |

p ROJECT TITLERefurbishing NW 17 Avenue Bridge PROJECT NO:20070495

i THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWOQ HUNDRED SIXTY
(260} CALENDAR DAY S AFTER THE EFFECTIVE DATE ESTABLISHED N THE *"NOTICE TQ PROCEED WITH CONTRACT WORK™.

Grand Total:

The bidder understands and agrees that the above grand total is inclusive of all w ork necessary to complete the job as
described in the plans and specifications.

Quantities are established and are included only for the purpose of facilitating the uniform comparison of bids
submitted. The County shall not be held responsible if the quantities are not accurate and all computations for
_ compensation shall be based upon the actual w ork performed, w hether greater or less than estimated quantities.

Tax identification Number: %/Z Z/é’/ 7
D.C. Certificate of competency No:
Bidder's Name: __-7gst * Jmeooﬁ AL,
Bidder's telephone Number: (Xﬁ?) S 7 DES
Bidder's address: B v LAy e Lo STV ST

iCCRP_PROJECT_BID_ITEMS

1 R .
19/2007 03:25 PM Bidder must fil-in completely the next page for the bid to be valid. Page 4 of 5

38



REVISED BID FORM ADDENDUM No. 5
Bid Form

PROJECT TITLERefurbishing NW 17 Avenue Bridge PROJECT NO:20070495

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN TWO HUNDRED SIXTY
(260) CALENDAR DAY S AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED W(TH CONTRACT WORK®.

BIDDER ACKNOWLEDGES THAT INCLUDED IN THE VARIOUS ITEMS OF THE PROPOSAL AND IN THE TOTAL BID
PRICEARE COSTS FOR COMPLYING WITH THE FLORIDA TRENCH SAFETY ACT (90-96), LAWS OF FLA. EFFECTVE
OCTOBER 1st, 1990. THE BIDDER FURTHER IDENTIFIES THE COSTS TO BE SUMMARIZED BELOW:

Trench Safety Units of Measure Unit " Unit Extended

Measure (LF, 8Y) (Quantity) Cost Cost
(Description)

% J%/’(/Mé-

Dow>

TOTAL §
FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE BID BEING DECLARED NON-RESPONSIVE

CCRP_PROJECT_BID_ITEMS

19/2007 03:25 PM Bidder must filkin completely the next page for the bid to be vaiid. Page 5 of 5
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MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System

Public Works Department
Contractor Evaluation

MCC Contract: PW 20040584 : Evaluation Type: Standard Evaluation
Contractor: P C L Civil Constructors, Inc. FEIN: 840915605

Department Contact: Ruben Arencibia 305-469-9539 Award Amount: $1,495,000.00
Evaluator ID: urbano Date: 5/24/2006 Period: Project conclusion or closeout
l Rating * |

L 4 lrﬁ I 2 || 1 ][N Criteria

Schedule - Quality of schedule & adherence to schedule resulting i
timeliness and minimizing delay to the owner and community.

- | 7, v | ]L Il ||Cost effectiveness & efficiency - Budget compliance & value of wo

[3- I - i | |Vision - Design - Concepts or adherence to criteria.

4- i Cooperation - Teamwork & relationship with owner, subs and

_ suppliers. _ ,

5- 7 Coordination - Ability to organize, schedule and complete tasks in
adherence to the schedule.

6- o Accuracy & Technical Skills - Cost estimating, scheduling, shop an
other drawings, plans, manuals, project documentation and conflic
resolution. _ ;

7- v Completeness - Compliance with contract documents, permits, Co
& standards. _

8- Responsiveness - Timely, clear & concise responses to owner

B _ comments and correspondence.
- | & | N il I |[Commitment - Intangibles & contribution to project success.
[10- | I I I |[Personnel - Quality and dedication of project staff.
N EA ] B 1 ~ |Management - Leadership ability.
[12- | I I |l [|Quality - Work performed correctly the first time.

Overall Performance Average: 3.6

Documentation that supports this evaluation and Contractor's/Consultant's comments can be obtained by contacting:
Ruben Arencibia at Phone# (305) 375-2111

Division Chief ]  Assistant Director 1]  Director ]
‘The method of delivery of this evaluation to contractor/consultant;  Certified Mail ] EMail #  Fax [}

(Unresponsive Performance by contractor/consultant requires 2 delivery methods)
Evaluation delivered to: Carl Aiduck

Evaluation Reviewed by:  Supervisor &

* Rating Key ,

4 Superior performance - Exemplary quality, no intervention required - project completed on time or early at or
below budget with no change orders or amendments other than owner requested changes.

3 Satisfactory performance - Minor errors noted, addressed with timely corrective action. No serious errors noted
or corrective action needed.

2 Guarded performance Errors and Omissions documented in writing with timely corrective action.

1 Unresponsive performance documented in writing without timely corrective action.

N/A. No Information

Pagélofl u 3
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Frorina DeparTMENT OF STATE

Division or CoRPORATIONS

v Home - Contact Usv -f:'ilin er\vcems oc Help;
Previous on List Next on List Return To List
Events . Name History

Detail by Entity Name
Foreign Profit Corporation
PCL CIVIL CONSTRUCTORS, INC.

Filing Information

Document Number P18257

FEI Number 840915605

Date Filed 03/02/1988

State CO

Status ACTIVE

Last Event NAME CHANGE AMENDMENT

Event Date Filed  06/13/1989
Event Effective Date NONE
Principal Address

3810 NORTHDALE BLVD.
SUITE 200
TAMPA FL 33624 US

Changed 03/17/2004

Mailing Address

3810 NORTHDALE BLVD.
SUITE 200
TAMPA FL 33624 US

Changed 03/17/2004

Registered Agent Name & Address

NRAI SERVICES, INC.

2731 EXECUTIVE PARK DRIVE
SUITE 4

WESTON FL 33331 US

Name Changed: 05/03/2002
Address Changed: 02/15/2005

Officer/Director Detail
Name & Address
Title PD

HARDER, J.D.
3810 NORTHDALE BLVD., SUITE 200
TAMPA FL 33624

Page 1 of 2 ;“D



Title VP

VENTOZA, L.S.
‘| 1620 W. FOUNTAINHEAD PKWY. #29
TEMPE AZ 85282

Title ST

MORGAN, D.T.
3810 NORTHDALE BLVD SUITE200
TAMPA FL 33624

Title AS

BRITTON, S.W.
1729 GREENTREE DR. #105
TEMPE AZ 85283

Title AS

EVELD, M.R.
3810 NORTHDALE BLVD., SUITE 200
TAMPA FL 33624

Annual Reports

Report Year Filed Date

2005 02/03/2005
2006 03/14/2006
2007 01/09/2007

Document Images

01/09/2007 - ANNUAL REPORT
03/14/2006 -- ANNUAL REPORT
02/03/2005 - ANNUAL REPORT
03/17/2004 - ANNUAL REPORT
02/07/2003 -- ANNUAL REPORT
05/03/2002 ~ Reg. Agent Change
01/30/2002 - ANNUAL REPORT
01/31/2001 - ANNUAL REPORT
02/23/2000 - ANNUAL REPORT
01/28/1999 -- ANNUAL REPORT
03/02/1998 -- ANNUAL REPORT
1072711997 -- ANNUAL REPORT
02/04/1997 - ANNUAL REPORT
05/01/1996 - ANNUAL REPORT
01/17/1995 - ANNUAL REPORT

Note: This is not official record. See documents if question or conﬂict;l

Home Contact us Document Searches E-Filing Services Forms Help
Copyright and Privacy Policies
Copyright © 2007 State of Florida, Department of State.
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Attachment 1

MlAMl'DADE
Memorandum
] - Amended
Date: - July 24, 2007
To:  ° Honorable Ghairman Bruno A. Barreiro - Agenda Item No. 12(A)(3)
' and Members, Boggd of County Commrssroners

From: George M. Burgh&s ’t . -
. County Managesdl N l’"‘r‘
Subject: - Resolutron thonzrng the CouRty Mayor or his Designee to- Conduct Business

Dunng the 2007 Racess of the Board of County Commissioners RE920-07
7

This item is amended as directed at the Governmental Operatlons and Environment Committee

on July 11, 2007 to remove the Ianguaae pertammg to “any “anv time_crit cal issues that would
normally require action by the Board » , . '

Recommendation ‘ .
{t'is recommended that the Board -of County Commissioners (Board) authorize the County Mayor or his o

- designee to conduct County business during the Board of County Commissioners Sunimer 2007
_Recess, beginning with adjournment of the July 24, 2007 Board of County - Commrssroners meeting

and concluding on August 24, 2007

Scoge
The proposed resolutlon will not have a partrcular rmpact upon a Commission district.

Fiscal lmgact/Fundmg Source

‘The proposed resoclution will not have a fiscal impact to Mramr Dade County.

' Track Record/Monitor
~ This agenda item does not contain a contract.

Background - .
The Board In previous years has granted temporary authorization to the County Manager to conduct

official County business during the summer recess period. This authority would include:
' + award-of contracts and approval of change orders required to maintain essentral health and
safety activities pursuant to approved County procedures;
application for grants execution of grant agreements and other intergovernmental cooperatron
" agreements; : ,
» compliance with court orders

In all cases where the delegation of authorlty is exercised such action would be in accordance. wrth .
established County policies and procedures, including prior review for legal sufficiency by:the County
Attorney. As was the case last year, | can assure you that this delegation of authority will only be used
where items are time critical, and any ratrf”catron actlon will be kept to. a-minimum.

ltems approved under the ratn'“ cation authority- will be scheduled for the appropnate committee of
jurisdiction and will be submitted to the Board for ratification at the October 2, 2007 Board of County

' Commrssroners meetmg

- 7/(%&WQ

‘Assistant County Manager -




'MEMORANDUM

" (Revised)

TO:  Honorable Chairman Bruno A. Barreiro DATE:  July 24, 2007, '
' ‘and Members, Board of County Commissioners . S ' "

 FROM: SUBJECT: - ATSA R No. 12(2)(3)
S 'Actmg County Attorney ' o : 4

“Please note any items checked.

: _“4-Day Rule”‘(‘.‘S-Day Rule” for cdmmittges) applicable if raised .
- 6 weeks required between first reading and p,liblic hearing =

4 weeks not1ﬁcatlon to mumcxp'zl officials requxred prxox to pubhc '
hearing

Decreases révenues or increases ‘_expenditixfgs withqﬁt. balanéing budget .
| Budget r_«'aquired ‘ ‘. | |

Stitement of fiscal impact féqui-red

Bid x;va'ive:sr requiriﬁé County Ma’na;g.er’s' written recommendatio‘n -

: Ox dinance creatmg a new board requlres detailed County Managex 5.
report for pubhc hearing.

. Hous.ekeeping item (no_ policy decision required)

. No committee review

53



Amended

Approved ' __Mayor - Agenda:Item No. 12(A)(3) .
Veto g S 07-24-07

QOvertide -

'RESOLUTIONNO. __ 920-07

- RESOLUTION AUTHORIZING THE COUNTY MAYOR OR
- HIS DESIGNEE TO. CONDUCT COUNTY BUSINESS
DURING THE BOARD OF COUNTY COMMISSIONERS’
SUMMER 2007 RECESS; THE' AUTHORIZATION PERIOD
"WILL BEGIN AT THE ADJOURNMENT OF THE JULY 24, -
2007 BOARD OF  COUNTY COMMISSIONERS® MEETING,_ _
AND CONCLUDE AUGUST- 24, 2007; - AND .-
- SUBSEQUENTLY ALL ITEMS WILL BE SUBMITTED-TO
- THE BOARD FOR RATIFICATION AT THE OCTOBER 2,
- 2007 BOARD OF COUNTY COMMISSIONERS MEETING.

WHEREAS, this Board desires to accomplish the purposes outhned in the accompanymg

_ memorandum a copy of whlch is.incorporated herein by reference

NOW THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY
. COMMISSIONERS OF DADE COUNTY, FLORIDA, that this Board hereby authorizes the
County Mayor or his des1gnee to administer County business during the Board of County
‘Commissioners 2007 summer recess. This éﬁthox_‘ity would include: award of contracts and .
approval of change orders required togmaintain essential health and safety activities puréuant 't‘o
approved County proeedures; applicatioﬁ for grants; execution of gi'ant agreements and "other
intergovernmental cooperation agreements; compliance with court orders; and amendment of the
Project Ceopera’ci_on Agreement-between the Department of the Army-and Miami-Dade County, -
* Florida for construction and operation of a dredged Material Management Facility at the Miami
River, Florida Federal Navigation Project. The _authorizétibn period will begin at the
adjournment of the July 24, '2007 Board of County Commissioners meeting and conclude on

August 24 2007. Subsequently, all 1tems will be submltted to the Board for ra‘aﬁca‘uon at its -
October 2, 2007 Board meeting.

s




Amended
Agenda Item No. 12(A)(3)
Page No. 2

The foregoing resolution was offered by Commissioner
. who moved its adoption. The motioh was seconded by Commissioner

and upon being .pl'lt to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman -
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz - Audrey M. Edmonson
.. Carlos A. Gimenez: Sally A. Heyman.
Joe A. Martinez , Dennis C. Moss
‘Dorrin D. Rolle .~ . . Natacha Seijas -

Katy Sorenson . - - * Rebeca Sosa
Sen. Javier D. Souto :

The Chalrperson thereupon declared the resolutlon duly passed and adopted this 24" day '
of July, 2007 This resolutlon shall become effectlve ten (10) days after the date of its. adoptlon ’
unless vetoed by the Mayor, and if vetoed shall become effectlve only upon an overnde by th1s

- Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF .
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

: By:

Deputy Clerk

Approved by County Attorney as - W
to form and legal sufﬁmency

Abigail Price-Williams




Memorandum @

Date: August 1, 2007

To: Assistant County Managers
Department Directors

From: George M. Burgess .
County Manager °

Subject: Ratification Agenda 2007

As you know, the ratification period this year began at the adjournment of the July 24,
2007 Board of County Commissioners (Board) meeting and concludes on August 24,
2007. ltems being submitted for the ratification agenda should fit the specific criteria
approved by the Board on July 26, 2007 (Attachment 1). Iltems approved under the
ratification authority will be submitted to the Board for ratification at the appropriate
September committee and subsequently at the October 2, 2007 Board meeting.

In order to ensure proper administrative and legal review of items prior to being
submitted to the Board for ratification, department directors shall continue to submit
agenda items to the appropriate Assistant County Manager (ACM). ACMs will review
and sign agenda items for ratification and forward items to ACM Susanne Torriente.
Susy will review all ratification items on my behalf and will need to concur with the
respective ACM’s approval of items prior to forwarding the items to the Agenda
Coordinator. The Agenda Coordinator has been instructed to only process items that
have been approved by both the appropriate ACM and Susanne Torriente. The County
Attorney’s Office will review ratification items for legal sufficiency and forward completed
items to the Clerk of the Board.

For your information, a sample resolution to be used during the Ratification Period is
included here as Attachment 2. The deadline for submitting ratification agenda items to
the Agenda Coordinator is the same as the deadlines required for submission of
committee items in September. If you have any questions or require additional
information, please contact Susanne Torriente at 305-375-5593.

Attachments

¢:  Honorable Carlos Alvarez, Mayor
Denis Morales, Chief of Staff, Office of the Mayor
Abigail Price-Williams, Acting County Attorney
Assistants to the County Manager
Dianne Davis, Agenda Coordinator
Kay Sullivan, Clerk of the Board



Date: June 5, 2007

Honorable Chalrman Bruno A Barrelro

Subject: Request to Advertise to Refurbish NW 17 Avenue Bascule Bridge Over the Miami River, Located
Within Commission Districts 3 and 5 - Pro;ect No: 20070495; Contract No: 20070495

Recommendatnon

This Request to Initiate and Advertlse for Construction Contract No: 20070495 has been prepared by the Public
Works Department (PWD) and is recommended for approval.

Scope

PROJECT NAME: Refurbish the NW 17 Avenue Bascule Bridge Over the Miami River, Located
o A Within Commission Districts 3 and 5

PROJECT NO: 20070495

CONTRACT NO: 20070495

PROJECT DESCRIPTION:  This project consists of but is not limited to the following: furnishing all supervision,
labor, required materials, equipment, tools and performing all operations
necessary for the coordination of all work, modification and renovation of the NW
17 Avenue Bascule Bridge over the Miami River, The proposed project also
consists of repairing and restoring unsound and spalled concrete members of the
bridge structure, repairing deteriorated structural steel, reinforcing corroded steel,
replacement of the steel roadway floor, replace the center locks of the bridge,
remove existing paint (including lead abatement), painting structural steel, and -
various miscellaneous repairs as indicated in the design plans.

PROJECT LOCATION: Bascule Bridge over Miami River at NW 17 Avenue

PRIMARY COMMISSION Districts 3&5  Audrey M. Edmonson & Bruno A. Barreiro
DISTRICT: |

APPROVAL PATH: - Board of County Commissioners

USING DEPARTMENT: Public Works Department
MANAGING DEPARTMENT: Public Works Department



Fiscal Impact I‘ Funding Source

FUNDING SOURCE:

PTP FUNDING:

GOB FUNDING:

CAPITAL BUDGET
PROJECTS:

ESTIMATED CONTRACT
PERIOD:

ESTIMATED
CONTINGENCY PERIOD:

IG FEE INCLUDED IN BASE
CONTRACT:

ART IN PUBLIC PLACES:
BASE ESTIMATE:

CONTINGENCY
ALLOWANCE (SECTION 2-
8.1 MIAMI DADE COUNTY
CODE):

PERMIT FEES :
MAINTENANCE OF
TRAFFIC :

OFF-DUTY POLICE
OFFICER :

TOTAL DEDICATED
ALLOWANCE:

Road Impact Fee (RIF) District 2. Any other applicable funding
subsidize this project.

No

No

BUDGET PROJECT / DESCRIPTION

sources may

RTA
ESTIMATE

Book Page: This project has been programmed in the TIP and $2,165.143.28

additional funds have been reallocated to cover the estimated costs
for repairs for a total of $7 million. Additional funding for this project
will be allocated to this project in the upcoming budget.

Funding Year: 2007-08

6039641-REFURBISH NW 17 AVENUE BRIDGE
Book Page: 74  Funding Year: 2006-07

6039641-REFURBISH NW 17 AVENUE BRIDGE
Book Page: 74 Funding Year: Prior year

Prbject Totals:
365 Calendar Days
36
Yes
No
$6,110,842.22
TYPE PERCENT AMOUNT COMMENT
Infrastructure 10% $611,084.22
$10,000.00 0.00%
$122,216.84 0.00%
$62,000.00 0.00%
$194,216.84

$1.065.000.00

$3,686,000.00

$6.916,143.28



COST ESTIMATE:

Track Record / Monitor .

EXPLANATION:

MINIMUM QUALIFICATIONS

EXCEED LEGAL
REQUIREMENTS:

REVIEW COMMITTEE:
RESPONSIBLE WAGES:

REVIEW COMMITTEE
ASSIGNED CONTRACT
MEASURES:

MANDATORY CLEARING
HOUSE:

CONTRACT MANAGER
NAME/PHONE/EMAIL.:

PROJECT MANAGER
NAME/PHONE/EMAIL:

Background

BACKGROUND:

Octavio Marin

$6,916,143.28

Not applicable - will be provided at the time of award.

No

MEETING DATE: 4/11/2007 SIGNOFF DATE: 4/11/2007

Yes

MEASURE GOAL COMMENT
CSBE 0.00% No Measures

CWF 13.00%

Yes

(305) 375-2093 jmc1@miamidade.gov

Michael Moore

(305) 375-1306 ocm@miamidade.gov

The NW 17 Avenue Bascule Bridge exhibits severe deterioration due to its age
and surrounding corrosive environment. This deterioration has reduced the load
carrying capacity of the bridge to a point where signs have been placed on the
bridge to limit the weight of the vehicles using the bridge. Large emergency
vehicles can now cross the bridge only under strict limitations. Excessive
bouncing movements and vibrations of the bridge leaves occur due to the
inadequacy of the existing locking mechanisms. The Florida Department of
Transportation (FDOT) sufficiency rating is 18.4; any rating under 50, (out of 100),
is grounds for bridge rehabilitation. PWD experienced delays in securing funding
for the project and the outside permitting process was considerably long.
However, the Department has been able to secure funding for this project and the
outside permitting has been completed. Therefore, to prevent future structural
failures, the Department requests approval of this RTA.
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TO:  Honorable Chairman Bruno A. Barreiro ~ ° DATE: June 5,” 2007
and Members, Board of County Commissioners o

. FROM: -.SUBJECT: Agenda Item No. 8(P) (1) (P)

County A’ omey

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

-4 weeks notiﬁcation to municipal ofﬂcials required prior to public
hearmg :

Decreases revenues or increases expenditures without imlancing budget
Budget required | |
v Statement‘ of fiscal impact required

Bid waiver requirmg County Manager s written recommendatlon

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeepmg item (no policy dec1s1on required)

No committee review



Approved Mayor Agenda Item No. 8(P) (1) (p)
Veto
Override

06~-05-07

RESOLUTION NO

RESOLUTION APPROVING A PROJECT REQUEST TO ADVERTISE
IN THE AMOUNT OF $6,916,143.28 FOR MIAMI-DADE COUNTY
PROJECT ENTITLED REFURBISH NW 17 AVENUE BASCULE
BRIDGE OVER THE MIAMI RIVER, LOCATED WITHIN
COMMISSION DISTRICTS 3 AND 5 (PROJECT NO. 20070495)

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves the
Project Request to Advertise in the amount of $6,916,143.28 for Miami-Dade County Project
Entitled Refurbish NW 17 Avenue Bascule Bridge Over the Miami River, located within

Commission Districts 3 and 5 (Project No. 20070495) in substantially the form attached hereto

and made a part hereof.
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The foregoing resolution was offered by Commissioner , who

moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman

Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle - Natacha Seijas

Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this 5™ day
of June, 2007. This resolution shall become effective ten (10) days after the date of its adoption

unless vetoed by the Mayor, and if vetoed, shall become effective only upon an override by this
" Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency. /

Richard Seavey
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STRATEGIC AREA:
DEPARTMENT:

Transportation
Public Works

et CUNDED PROJECTS "o
(doltars in thousands)

RAILROAD IMPROVEMENTS

DESCRIPTION: ~ Gonstruct improvements at various railroad crossings

PROJECT # 6031831

LOCATION:  Countywide
Countywide v DISTRICTLOCATED:  Countywide
ESTIMATED ANNUAL OPERATING IMPACT: Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR  2006-07 200708 200809 200910 201011 201142 FUTURE  TOTAL
Secondary Gas Tax 695 695 695 695 695 695 65 695 5560
roraL REVENUE: 695 695 695 695 695 695 695 695 5,50
EXPENDITURE SCHEDULE: PRIOR  2006-07 200708 200809 200910 201011 201112 FUTURE TOTAL’
Construction 695 695 695 695 695 695 695 695 5,560
TOTAL EXPENDITURES: 695 695 695 695 695 695 695 695 5,50
REFURBISH NW 17 AVENUE BRIDGE PROJECT # 6039641
DESCRIPTION: Refurbish electrical, mechanical, and structural items on the bascuie bridge
LOCATION: Bascule bridge over Miami River at NW 17 Ave
Road Impact Fee District 2 DISTRICTLOCATED: 3, 5
ESTIMATED ANNUAL OPERATING IMPACT: Minimal DISTRICT(s) SERVED: 3, 5
REVENUE SCHEDULE: PRIOR  2006-07 200708 200809 200910 201041 201442 FUTURE TOTAL °
Road Impact Fees 3,686 1,065 0 0 0 0 0. 0 4751
TOTAL REVENUE: 3,686 1,065 0 0 0 0 0 0 4751
EXPENDITURE SCHEDULE: PRIOR  2006-07  2007-08  2008-09 200910 201041 201112 FUTURE TOTAL
Planning and Design 151 0 0 0 0 0 0 0 151
Construction 1,000 1,000 1,000 1,600 0 0 0 0 4600
TOTAL EXPENDITURES: 1,151 1,000 1,000 1,600 0 0 0 0 4751
REFURBISH SW 296 STREET SONOVOID BRIDGE OVER C-103 CANAL PROJECT # 603870
DESCRIPTION: Upgrade the structural integrity of the existing sonovoid deck
LOCATION:  SW 296 St Sonovoid Bridge over the C-103 Canal
Unincorporated Miami-Dade County DISTRICTLOCATED: 8
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 8, 9
REVENUE SCHEDULE: PRIOR  2006-07 200708 200809 200910 201011  2014-2 FUTURE TOTAL
Building Better Communities GOB Program 260 140 0 0 0 0 0 0 400
TOTAL REVENUE: 260 140 0 0 0 0 0 0 400
EXPENDITURE SCHEDULE: PRIOR  2006-07 200708 200809 200940 201011 2061142 FUTURE TOTAL
Planning and Design 0 60 0 . 0 0 0 0 0 60
Construction 0 340 0 0 0 0 0 0 340
TOTAL EXPENDITURES: 0 400 0 0 0 0 0 0 400



Dept: Public Works Departmerit

BUDGET PROJECT 6039641
Project Title:  6039641-REFURBISH NW 17 AVENUE BRIDGE
Project Desc:  Refurbish electrical, mechanical, and structural items on the bascule bridge

3/19/2007 1:46:28 PM

08-09: 09-10: Total,

Project $$ Start: End: Prior: 06-07: 07-08: -
($% in 000's) 10/1/1998 3/30/2007 1,151 1,000 1,000 1,600 0 4,751
Project Type: Capital |
CDPWeb Project Milestones ($ IN 000'S)
Milestone: Start: End: Prior: 06-07: 07-08: 08-09: 09-10: Total:
Planning/Design N/A N/A 151 0 -0 0 0 151
Construction N/A N/A 1.000 1,000 1,000 1,600 Q0 4,600
- CDPWeb Project Revenue ($ IN 000'S)
Revenue; Start: End:  Prior; 06-07: 07-08: 08-09: 09-10: Total:
Road Impact Fees N/A N/A 3,686 1,065 0 0 0 4,751

Current Contracts for Project 6039641

RTA Award

‘ Budget Budget clis
Dept ContractNo Contract Name - Allocation Allocation Award
PW 20070495 Refurbishing NW 17 Avenue Brid $0.00 $0.00 $0.00

Current Sites for Project 6039641
Site Location 7
68794 NW 17 Ave: Bascule Bridge over Miami River

|
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AMOUNT

ITEM NO . ITEM DESCRIPTICN QUANTITY JUNIT UNIT PRICE
101-2 MOBILIZATION 1|LS $611,084.22 $611,084.22
102-90 BRIDGE OPERATOR 240|DA ) $600.00] $144.000.00] .
1104 REMOVAL OF EXISTING CONCRETE PAVEMENT 41SY $g_2.00 $88.00
121-70-1 FLOWABLE FILL . 3|CY ~$200.00 $600.00
400,—,4—4' CONCRETE CLASS IV SUPERSTRUCTURE _114jcY $1,200.00 '$13,200.00
400-32. CONCRETE FOR JOINT REPAIR 2iCY $1,500.00 $3,000.00
400-97 COATING CONCRETE SURFACES 301001SF __$2.00 $60,200.00
400-134 |EPOXY MATERIAL . 1{GA $70.00 __$70.00
400-135 CRACKS INJECT AND SEAL __100]LF $1560.00] - $15,000.00
400-145 CLEANING AND COATING CONCRETE SURFACES 30100}{LS/SF $2.00 $60,200.00
401-70-1 RESTORE SPALLED AREA (EPOXY) 551|CF $800.00]  $440,800.00
401-70-4 RESTORE SPALLED AREA (PCC) ___1ICE $600.00 $600.00
4151 REINFORCING STEEL . - 2093JLB $2.00 $4,186.00
455-131 WORKING.SERVICE PLATFORM 2{EA $44,000.00 $88,000.00
460-3-105 MACHINERY AND CASTINGS (F&I) 3|AS $150,000.00 $450,000.00
460-3-405 MACHINERY AND CASTINGS (REMOVE) __3iAS $6,000.00 $18,000.00
460-3-504 . {MACHINERY AND CASTINGS (ALIGN) (TRUNNION ASSEM) __6|EA $6,000.00 $36,000.00
460-3-806 |MACHINERY AND CASTINGS (RECONDITIONING) .. -1]Ls _$6,000.00 ,$6,000.00
460-95 STRUCTURAL STEEL REPAIRS i . 139062{LB "~ .$14.00]. $1,946.868.00
460-101-114 . BRIDGE HYDRAULICS (F&I).(TEMP. SPAN LOCKS) 3|EA $24,000.00 $72,000.00
460-101-124. -IBRIDGE HYDRAULICS (F&I) (SPAN LOCKS) 3|EA $24,000.00 .$72,000.00
460-121-13 BRIDGE HYDRAULICS (F&!) BUMPER BLOCKS) 8|EA $2,000.00 .$16,000.00
460-121-50 MOVABLE BRIDGE COUNTERWEIGHT (BALANCE) 2|EA $75,000.00 $150,000.00
465-71-1 MOVABLE BRIDGE FUNCTIONAL CHECKOUT 1]LS _$13,000.00 $13,000.00
504-1-1 FLOOR RDWY STEEL (5" OPEN) 6074]SF $100.00 $607.400.00
504-1-2 SIDEWALK FLOOR STEEL 1716{SF $100.00 $171,600.00
514-71-2 PLASTIC FILTER FABRIC (STABILIZATION) 18SY $3.00 $54.00
522-2-1 _|CONCRETE SIDEWALK 4" THICK 9lsy . $50.00 $450.00
530-1 RIPRAP (SAND CEMENT) 9ICY $700.00 $6,300.00
536-1-3 GUARDRAIL (BRIDGE APPROACH) 200{LF $50.00 - $10,000.00
536-1-6 _|GUARDRAIL (BRIDGE; THRIE BEAM) S540(LF $162.00 $87,480.00
536-2 _|GUARDRAIL - SHOP BENT PANELS 100]LF $34.00 $3,400.00
536-73 GUARDRAIL REMOVAL . 25|LF $5.00 $150.00
536-86-25 GUARDRAIL END ACHORAGE ASSEMBLY TYPE Il 41EA $778.00 $3,112.00f
560-1 PAINTING STRUCTURAL STEEL 1iLS $500,000.00] . . $500,000.00]
‘18602 LEAD ABATEMENT 1]LS $500,000.00} . $500,000.00
SUBTOTAL . ] ) : - $6,110,842.22}
CONTINGENCY (10%) $611,084.22
Pglice Officer $62,000.00
Permit Fees i -$10,000.00
MOT 1ILS $122,216.84 $122,216.84
TOTAL $6,916,143.20
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" TInitiation Form for Construction Project s | w N

Contract and Specifications Section
ZOO T

Miami-Dade Cousty Public Works Department
Project Number: D;q 1 %é L b 2900 Estlmated Cost: } @; 777 & 96 2.@
Project Nam'e'~ 25/30,63/_: /9'7/!/6

A/w [7 A B nE n./g,: me /Qluﬁ
Location:(Address/Legal descnptlon) /\/ W /7 AvE g 5/5 M ﬁ*m 1 /5 ( UEJ€ o
Commlssmner District Location No.: 5- Contract Period Duratlon .36 5/ pﬂ‘/f

Road Impact Fee District: _ 2.
. ' D& 2 g Slte Spec1ﬁc

Indicate Project Type: ’ : -Open Annual
___CICC-7040 - _ CICC 7360

(Mark as applicable)
' - Optlon to Renew (OTR)
____ Other

Ft_mding and Budget: .
Capital Budget Book Page' '

Capital Budget Code:
Index Code: CPEp2C BCCOSC BECKLJY _Capital Budget Year: 0’7“08 3
ruwoooo 52 ‘ -

___Local Op. GasTax , FEMA

Transportatlon Improvement Plan (TIP) No.:

' Fundmg Source' X Road Impact Fees .
.(Markas applicable). _ QNIP. .. . . . UMSA v .. __PTP 4
__ Liability Trust  __Strm Wir Util = _ __CapOtly Rsrve
___Sec Gas Tax Other :

2 uBsLIC @/o/éz«

' Managing Department:

Using De’baﬁinen_ﬁ '

'contact Person: (Originéior) _ Pz /SC/M /‘f a;eﬁcofd
- Telephone: 307 375 4846 Fax: §6o/é 79 72 735’

PLEASE COMPLETE FRONT AND BACK OF-THIS FORM TO START THE PROCESS (*)
(*) ITEMS IN BOLD IF LEFT BLANK; WILL CAUSE THIS FORM TO BE RETURNED TO ORIGINATOR.

- Note: THE 'BACK OF THIS FORM IS FURNISHED FOR YOUR CONVENENCE ITISNOT
INTENDED TO BE ALL INCLUSIVE. - DEPENDING ON THE PROJECT THE
ORIGINATOR MAY BE CONTACTED F OR ADDITION ] o

ReceiVejd’déte stamp: |~ FEB (ﬂ‘*}@ﬂ

Contracts & Specxf cations

Project Initiation Form effective 5-28-2004




